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AGENDA

Major Projects Committee

September 10, 2009

9:00 a.m.

Location:
SANBAG Offices
The Super Chief Room
1170 W. 3™ Street, 2™ Floor
San Bernardino, CA 92410

Major Projects Committee Membership

Chair
John Pomierski, Mayor Gary Ovitt, Supervisor Rhodes “Dusty” Rigsby,
City of Upland County of San Bernardino Mayor Pro Tem
City of Loma Linda
Vice-Chair Dennis Yates, Mayor
Bea Cortes, Council Member City of Chino Paul M. Eaton, Mayor
City of Grand Terrace City of Montclair
Gwenn Norton-Perry, Council Member
Ed Scott, Council Member City of Chino Hills Alan Wapner, Council Member
City of Rialto City of Ontario
Kelly Chastain, Mayor
Paul Biane, Supervisor City of Colton Diane Williams, Council Member
County of San Bemardino City of Rancho Cucamonga
Mark Nuaimi, Mayor
Neil Derry, Supervisor City of Fontana Pat Gilbreath, Mayor Pro Tem
County of San Bernardino City of Redlands
Larry McCallon, Council Member
Josie Gonzales, Supervisor City of Highland Pat Morris, Mayor
County of San Bernardino City of San Bernardino

Richard Riddell, Mayor
City of Yucaipa



San Bernardino Associated Governments (SANBAG) is a council of governments formed in 1973 by
joint powers agreement of the cities and the County of San Bernardino. SANBAG is governed by a
Board of Directors consisting of a mayor or designated council member from each of the twenty-four
cities in San Bernardino County and the five members of the San Bernardino County Board of
Supervisors.

In addition to SANBAG, the composition of the SANBAG Board of Directors also serves as the
governing board for several separate legal entities listed below:

The San Bernardino County Transportation Commission, which is responsible for short and long
range transportation planning within San Bernardino County, including coordination and approval of
all public mass transit service, approval of all capital development projects for public transit and
highway projects, and determination of staging and scheduling of construction relative to all
transportation improvement projects in the Transportation Improvement Program.

The San Bernardino County Transportation Authority, which is responsible for administration of the
voter-approved half-cent transportation transactions and use tax levied in the County of
San Bernardino.

The Service Authority for Freeway Emergencies, which is responsible for the administration and
operation of a motorist aid system of call boxes on State freeways and highways within
San Bernardino County.

The Congestion Management Agency, which analyzes the performance level of the regional
transportation system in a manner which ensures consideration of the impacts from new development
and promotes air quality through implementation of strategies in the adopted air quality plans.

As a Subregional Planning Agency, SANBAG represents the San Bernardino County subregion and
assists the Southern California Association of Governments in carrying out its functions as the
metropolitan planning organization. SANBAG performs studies and develops consensus relative to
regional growth forecasts, regional transportation plans, and mobile source components of the air
quality plans.

Items which appear on the monthly Board of Directors agenda are subjects of one or more of the listed
legal authorities. For ease of understanding and timeliness, the agenda items for all of these entities
are consolidated on one agenda. Documents contained in the agenda package are clearly marked with
the appropriate legal entity.



San Bernardino Associated Governments
County Transportation Commission
County Transportation Authority
Service Authority for Freeway Emergencies
County Congestion Management Agency

Major Projects Committee

September 10, 2009
9:00 a.m.

LOCATION:

Santa Fe Depot
The Super Chief Room

1170 W. 3" Street, 2" Floor, San Bernardino

CALL TO ORDER - 9:00 a.m.
(Meeting chaired by Mayor John Pomierski.)

L. Attendance
IL Announcements
II1. Agenda Notices/Modifications — Nessa Williams

Notes/Action

Possible Conflict of Interest Issues for the SANBAG Major Projects Pg.9
Meeting of September 10, 2009

Note agenda item contractors, subcontractors and agents which may require
member abstentions due to conflict of interest and financial interests.
Member abstentions shall be stated and recorded on the appropriate item in
the minutes summary for each month.

Consent Calendar

Consent Calendar items shall be adopted by a single vote unless removed by
Board member request. Items pulled from the consent calendar will be
brought up at the end of the agenda.

Major Projects Attendance Roster Pg. 12

A quorum shall consist of a majority of the membership of each SANBAG
Policy Committee, except that all County Representatives shall be counted as
one for the purpose of establishing a quorum.



Notes/Action
Consent Calendar Cont...

Construction Change Orders to on-going SANBAG Construction Contracts Pg. 16
with Atkinson Contractors, LP and Riverside Construction Co.

Review and ratify change orders. Garry Cohoe

Discussion Calendar

Transportation Design-Build Information Pg. 25
Receive information on the design-build legislation. Garry Cohoe

Amendment No. 3 to Contract No. 03-029 with William and Yvonne Pg.29
Cheesman for I-10 Construction field office space

Approve Amendment No. 3 to Contract No. 03-029 with William and
Yvonne Cheesman extending by twenty (20) months the existing lease for
construction field office space for the Interstate 10 Westbound Widening
project under existing terms. Total cost for this lease extension is $72,503.

Garry Cohoe

Disposition of Property for State Street/University Parkway Grade Pg. 34
Separation project in the City and County of San Bernardino

Authorize SANBAG’s President to execute no cost quick claim deeds, upon
approval of the deeds by SANBAG Legal Counsel for the transfer of
property listed in attached Exhibit A, which were acquired for the State
Street/University Parkway Grade Separation Project and are held in the
name of San Bernardino County Transportation Commission, to the City
and County of San Bernardino. Garry Cohoe

I-10 Westbound Widening Construction Management Services Pg. 37

Award Professional Services Contract No. C10019 in an amount not-to-
exceed $4,381,583 to Athalye Consulting Engineering Services, Inc. for
Construction Management, Materials Testing and Construction Surveying
services in support of the I-10 Westbound Widening Project.

Garry Cohoe



10.

11.

12.

13.

Contract Amendment No. 1 to Contract C09092 with RMC Inc. (RMC) for
I-10 Tippecanoe Plans, Specifications, & Estimates (PS&E) Phase
engineering services

Approve Amendment No. 1 to Contract C09092 with RMC Inc. for PS&E
engineering services for an additional $3,947,981 plus $352,300 for
contingencies, increasing the total contract value to $5,498,765.

Garry Cohoe

I-10 Riverside Avenue Interchange Reconstruction

Allow construction Contract No. C10007 for the I-10/Riverside Avenue
Interchange reconstruction to proceed directly to the Board of Directors for
approval to award the contract without prior Major Projects Committee

approval. Garry Cohoe

Model Project Funding Agreement for use in the Measure I 2010-2040
Valley Freeway Interchange Program, Valley Grade Separation Sub-
program, and Mountain/Desert Major Local Highways Programs

Approve the Model Project Funding Agreement for use in the Measure I
2010-2040 Valley Freeway Interchange Program, Valley Grade Separation
Sub-program, and Mountain/Desert Major Local Highways Programs
(Attachment 1 - to be provided under separate cover). Ty Schuiling

Model Advance Expenditure Agreement for the Measure I 2010-2040
Valley Freeway Interchange Program, Valley Rail-Highway Grade
Separation Sub-program, and Victor Valley Major Local Highways
Program

Approve the Model Advance Expenditure Agreement for the Measure I
2010-2040 Valley Freeway Interchange Program, Valley Rail-Highway
Grade Separation Sub-program, and the Victor Valley Major Local
Highways Program (Attachment 1 - to be provided under separate cover).

Ty Schuiling
Model Development Mitigation Cooperative Agreement

Approve the model Development Mitigation Cooperative Agreement for
adaptation and use by local jurisdictions Ty Schuiling

Additional Items from Committee Members

Pg. 64

Pg. 127

Pg. 129

Pg. 131

Pg. 133

Notes/Action



Notes/Action
14. Brief Comments by General Public

15. Director’s Comments

16. Acronym Listing Pg. 146

ADJOURNMENT

The next Major Projects Committee
Meeting is October 15, 2009.




Meeting Procedures and Rules of Conduct
Mescting Procedures
The Ralph M. Brown Act is the state law which guarantees the public’s right to attend and participate in
meetings of local legislative bodies. These rules have been adopted by the Board of Directors in accordance
with the Brown Act, Government Code 54950 et seq., and shall apply at all meetings of the Board of
Directors and Policy Committees.

Accessibility

The SANBAG meeting facility is accessible to persons with disabilities. If assistive listening devices or other
auxiliary aids or services are needed in order to participate in the public meeting, requests should be made
through the Clerk of the Board at least three (3) business days prior to the Board meeting. The Clerk’s
telephone number is (909) 884-8276 and office is located at 1170 W. 3™ Street, 2™ Floor, San Bernardino,
CA.

Agendas - All agendas are posted at 1170 W. 3™ Street, 2™ Floor, San Bernardino at least 72 hours in
advance of the meeting, Staff reports related to agenda items may be reviewed at the SANBAG offices
located at 1170 W. 3™ Street, 2™ Floor, San Bernardino and our website: www.sanbag.ca.gov.

Agenda Actions - Items listed on both the “Consent Calendar” and “Items for Discussion” contain suggested
actions. The Board of Directors will generally consider items in the order listed on the agenda. However,
items may be considered in any order. New agenda items can be added and action taken by two-thirds vote
of the Board of Directors.

Closed Session Agenda Items - Consideration of closed session items excl/udes members of the public. These
items include issues related to personnel, pending litigation, labor negotiations and real estate negotiations.
Prior to each closed session, the Chair will announce the subject matter of the closed session. If action is
taken in closed session, the Chair may report the action to the public at the conclusion of the closed session.

Public Testimony on an Item - Members of the public are afforded an opportunity to speak on any listed
item. Individuals wishing to address the Board of Directors or Policy Committee Members should complete a
“Request to Speak” form, provided at the rear of the meeting room, and present it to the Clerk prior to the
Board's consideration of the item. A "Request to Speak” form must be completed for each item an individual
wishes to speak on. When recognized by the Chair, speakers should be prepared to step forward and
announce their name and address for the record. In the interest of facilitating the business of the Board,
speakers are limited to three (3) minutes on each item. Additionally, a twelve (12) minute limitation is
established for the total amount of time any one individual may address the Board at any one meeting. The
Chair or a majority of the Board may establish a different time limit as appropriate, and parties to agenda
items shall not be subject to the time limitations.

The Consent Calendar is considered a single item, thus the three (3) minute rule applies. Consent Calendar
items can be pulled at Board member request and will be brought up individually at the specified time in the
agenda allowing further public comment on those items.

Agenda Times - The Board is concerned that discussion take place in a timely and efficient manner. Agendas
may be prepared with estimated times for categorical areas and certain topics to be discussed. These times
may vary according to the length of presentation and amount of resulting discussion on agenda items.

Public Comment - At the end of the agenda, an opportunity is also provided for members of the public to
speak on any subject within the Board’s authority. Matters raised under “Public Comment” may not be acted
upon at that meeting. “Public Testimony on any Item” still apply.

Disruptive Conduct - If any meeting of the Board is willfully disrupted by a person or by a group of persons
so as to render the orderly conduct of the meeting impossible, the Chair may recess the meeting or order the
person, group or groups of person willfully disrupting the meeting to leave the meeting or to be removed
from the meeting. Disruptive conduct includes addressing the Board without first being recognized, not
addressing the subject before the Board, repetitiously addressing the same subject, failing to relinquish the
podium when requested to do so, or otherwise preventing the Board from conducting its meeting in an orderly
manner. Please be aware that 2a NO SMOKING policy has been established for meetings. Your cooperation
1s appreciated!




SANBAG General Practices for Conducting Meetings
of
Board of Directors and Policy Committees

Basic Agenda Item Discussion.

e The Chair announces the agenda item number and states the subject.

e The Chair calls upon the appropriate staff member or Board Member to report on the item.

e The Chair asks members of the Board/Committee if they have any questions or comments on the item.
General discussion ensues.

e The Chair calls for public comment based on “Request to Speak” forms which may be submitted.

¢ Following public comment, the Chair announces that public comment is closed and asks if there is any
further discussion by members of the Board/Committee.

e The Chair calls for a motion from members of the Board/Committee.

e Upon a motion, the Chair announces the name of the member who makes the motion. Motions
require a second by a member of the Board/Committee. Upon a second, the Chair announces the
name of the Member who made the second, and the vote is taken.

The Vote as specified in the SANBAG Bylaws.

e Each member of the Board of Directors shall have one vote. In the absence of the official
representative, the alternate shall be entitled to vote. (Board of Directors only.)
e Voting may be either by voice or roll call vote. A roll call vote shall be conducted upon the demand
of five official representatives present, or at the discretion of the presiding officer.
Amendment or Substitute Motion.

e Occasionally a Board Member offers a substitute motion before the vote on a previous motion. In
instances where there is a motion and a second, the maker of the original motion is asked if he would
like to amend his motion to include the substitution or withdraw the motion on the floor. If the maker
of the original motion does not want to amend or withdraw, the substitute motion is not addressed
until after a vote on the first motion.

e Occasionally, a motion dies for lack of a second.

Call for the Question.

e At times, a member of the Board/Committee may “Call for the Question.”
e Upon a “Call for the Question,” the Chair may order that the debate stop or may allow for limited
further comment to provide clarity on the proceedings.
e Alternatively and at the Chair’s discretion, the Chair may call for a vote of the Board/Committee to
determine whether or not debate is stopped.
e The Chair re-states the motion before the Board/Committee and calls for the vote on the item.
The Chair.
At all times, meetings are conducted in accordance with the Chair’s direction.
These general practices provide guidelines for orderly conduct.
From time-to-time circumstances require deviation from general practice.
Deviation from general practice is at the discretion of the Board/Committee Chair.

Courtesy and Decorum.

e These general practices provide for business of the Board/Committee to be conducted efficiently,
fairly and with full participation.
e It is the responsibility of the Chair and Members to maintain common courtesy and decorum.

Adopted By SANBAG Board of Directors January 2008



Governments

SANBAG San Bernardino Associated Governments
- 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
MERICRICEUEE Phone: (909) 884-8276  Fax: (909) 885-4407  Web: www.sanbag.ca.gov MEABURE I

® San Bernardino County Transportation Commission ® San Bernardino County Transportation Authority
® San Bernardino County Congestion Management Agency & Service Authoriy for Freeway Emergencies

Minute Action
AGENDA ITEM 1
Date: September 10, 2009
Subject: Information Relative to Possible Conflict of Interest

Recommendation”: Note agenda items and contractors/subcontractors, which may require
member abstentions due to possible conflicts of interest.

Background: In accordance with California Government Code 84308, members of the
SANBAG Board may not participate in any action concerning a contract
where they have received a campaign contribution of more than $250 in the
prior twelve months from an entity or individual, except for the initial
award of a competitively bid public works contract. This agenda contains
recommendations for action relative to the following contractors:

Item No. Contract No. Principals & Agents Subcontractors
3-A 06-001 Atkinson Contractors West Coast Demo
Scott Lyon Penhall
Kent Reiman

Moore Electric
CGO Construction
United Steel Placers
Superior Gunite
ACL

Approved
Major Projects Committee

Date: September 10, 2009

Moved: Second.:
In Favor: Opposed: Abstained:
Witnessed:

MPC0909z-gc.docx



Major Projects Agenda Item
September 10, 2009

Page 2
Item No. Contract No. Principals & Agents Subcontractors
3-A (Cont.) 06-001 Atkinson Contractors Reycon
Scott Lyon Diversified Landscape
Kent Reiman Modern Alloys
Statewide Safety
Sudhakar Company
Anderson Drilling
DSI
Ulmer Industries
CT™M
Ortiz Asphalt Paving
Alcorn Fence
3-B C08004 Riverside Construction Co. ACL Construction
GeorgeJ. Olivo Area West Fence
American Steel Placer
Avar Construction
Calmex Engineering
CP Construction
Foundation Pile Inc.
Marina Landscape
5 C03029-03 William and Yvonne Cheesman None
William and Yvonne Cheesman
7 C10019 Athalye Consulting MARRS Services
Engineering Services, Inc. David Evans & Associates
Ashok Athalye
David Tiberi Converse Consultants
Arellano Associates

MPC0909z-gc.docx

10




Major Projects Agenda Item
September 10, 2009
Page 3

8 C09092 RMC Inc. DMIM Harris

Jamal Salman LSA Associates
David Evans & Associates
Earth Mechanics, Inc.
Global Environmental Network Inc.
LDP Design Group
PQM, Inc.

Financial Impact: ~ This item has no direct impact on the SANBAG budget.

Reviewed By: This item is prepared monthly for review by SANBAG Board and
Committee members.

MPC0909z-gc.docx

11
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Governments

SANBAG San Bernardino Associated Governments
Working T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
IRl  Phone: (909) 884-8276  Fax: [909) 885-4407  Web: www.sanbag.ca.gov MEASURE I

® San Bernardino County Transportation Commission ® San Bernardino County Transporiation Authority
a San Bernardino County Congestion Management Agency ® Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: __ 3
Date: September 10, 2009

Subject. Construction Change Orders to on-going SANBAG Construction
Contracts with Atkinson Contractors, LP and Riverside Construction Co.

Recommendation:” Review and ratify change orders.

Background. Of SANBAG’s twelve on-going construction contracts, two of the
contracts have had construction change orders (CCO’s) approved since the
last Major Projects Committee meeting. The CCO’s are listed below:

A. CN 06-001 with Atkinson Contractors, LP for construction of the I-10
Median Mixed-Flow Lane project: CCO No. 53 (at no cost/no credit
to SANBAG, the irrigation system training requirements were revised
to occur after Plant Establishment, rather than prior to the start of Plant
Establishment); and CCO No. 53, Supplement 1 (an adjustment of
contract time only, to give the contractor an additional 47 working
days, due to the irrigation system training occurring after Plant
Establishment, rather than prior to Plant Establishment).

B. CN C08004 with Riverside Construction Co. for construction of the
Ramona Avenue/UPRR Grade Separation project: CCO No. 10
($85,063.48 increase to construct a vertical offset to an existing 30”
water line, in order to clear the 24” sewer line at the intersection of
Ramona Avenue and State Street); CCO No. 17 ($141,401.00 increase
to perform potholing to locate underground utilities, install 16~
diameter CIDH piles, dispose soiled materials from the drilling

Approved
Major Projects Committee
Date: ___September 10, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

mpc0909a-gc.docx
Attachment: mpc0909al-gc
16



Major Projects Agenda Item
September 10, 2009
Page 2

operation, perform additional flagging as required by UPRR, and
install larger shoring due to the revised footings at Bent #3); and CCO
No. 19 ($14,450.00 increase to construct the revised footings at Bent
#2, including additional excavation, backfill, concrete, bar
reinforcement, concrete piles and pre-drilling for the concrete piles).

Financial Impact.  This item imposes no financial impact, as all CCOs are within previously
approved contingency amounts. TN 86010000 and TN 87210000.

Reviewed By: This item will be reviewed by the Major Projects Committee on
September 10, 2009.

Responsible Staff:  Garry Cohoe, Director of Freeway Construction

mpc0909a-ge.docx
Attachment: mpc0909al-gc
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Governments

SANBAG San Bernardino Associated Governments /7
1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 /
orking logether Phone: (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov

= San Bernardino County Transportation Commission ® San Bernardino County Transportation Authority
® San Bernardino County Congestion Management Agency B Service Authority for Freeway Emergencies

TRANBPORTATION
MEABURE I

Minute Action
AGENDA ITEM: 4

Date: September 10, 2009
Subject: . Transportation Design-Build Information

Recommendation:” Receive information on the design-build legislation.

Background: This agenda item is for information purposes only. On February 20, 2009,
Senate Bill 4 (SBX2 4) was signed by Governor Schwarzenegger which amended
the California Public Contract Code (Public Contract Code Section 6805 et seq.)
and established the state’s transportation Design-Build Demonstration Program.
The intent of the design-build program is to evaluate the potential for reduced
costs, expedited project completion, and design innovations that are typically
associated with design-build projects. Under the design-build program, the
California Transportation Commission (CTC) is allowed to authorize up to 15
design-build transportation projects, of which 10 are designated for California
Department of Transportation (Caltrans) projects and 5 are designated for local
transportation entities or Regional Transportation Planning Agencies (RTPA).
Based on draft CTC guidelines, the five local transportation/RTPA projects can be
on the State Highway System. For projects on the State Highway System, a legal
opinion has not been agreed to on the intent of the legislative language stating that
Caltrans shall be the responsible agency for project development. Currently it is
planned that the CTC will authorize the design-build projects on a first-come,
first-served basis, preferably after the environmental document has been

Approved
Major Projects Committee

Date: ___September 10, 2009

Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

MPC0909d-gc
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approved. The CTC are scheduled to consider these design-build guidelines at
their August meeting.

The design-build method of procurement is defined as procuring a single contract
with one firm (or a team of firms) that both designs and builds the project. The
design-build process is different from the traditional “design-bid-build” method of
procuring separate contracts in which the project is first designed and then
subsequently constructed by another firm.

Design-build projects are governed by “performance specifications”. Performance
specifications are standards and criteria established by Caltrans and SANBAG
early in the process in which the design-build team is expected to abide by. These
specifications establish clear expectations about the project, but at the same time,
provide flexibility in design and construction.

The design-build designer/contractor is selected using either the lowest bid or best
value; the legislation, requests the CTC assist in determining whether the lowest
bid or best value is the most appropriate method of designer/contractor selection
per design-build project in the California.

Typical Benefits of the Design-Build Process

Design-build contracts have several advantages over traditional methods. Key
advantages are listed and summarized below:

1. Streamlined Delivery Schedule — The completion of the project would occur
much quicker since design and construction activities overlap. Time savings
can be attributed to a substantial reduction of re-design work as part of the
traditional iterative design process. According to a Design-Build
Effectiveness Study conducted by FHWA (Jan 2006), design-build projects
in Arizona were delivered up to 500 days faster than conventional design-
bid-build projects

2. Innovation/Constructability - The design-build process could result in
innovative approaches that could reduce costs and/or enhance the overall
value of the transportation facility. The design-build team is tasked with
developing constructability solutions to keep the project moving forward.
These innovative approaches could reduce cost, improve the schedule, and
minimize impacts to the public. '

3. Cost Control — Cost control can occur through a higher level of control the
contractor has of the project design as it relates to cost and construction.
Additionally, the concurrent design with construction limits the risks related
to omissions and errors that typicaily result in unexpected costs. For the client
to realize the savings of successful cost control, the performance
specifications have to be thorough and complete.
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4. Single Point Responsibility and designer/contractor continuity — Design-build

offers the convenience of managing only point source for the design and
construction of the project. Additionally, shared responsibility for the success
of the project and maintaining project costs rests with the engineers and
contractors of the design-build team. This shared responsibility results in a
coordinated approach and enhanced cooperation and problem solving between
the design and construction teams.

Benefits to the local economy — A design-build project would allow a project
to begin construction much sooner — construction that would create jobs and
have other beneficial effects to the local and regional economy.

Typical Risks of the Design-Build Process

1.

Project Design — Since the design-build process goes without the traditional
iterative design process, unless the contract is crafted properly, there may be
fewer opportunities for a careful inspection of the project plans. Additionally,
since design-build projects are based on performance criteria, the possibility
also exists that the final product may not include every detail the client
envisioned. Thorough performance specifications would address this risk.

Cost — If best value is determined to be the most appropriate method of
designer/contractor selection, SANBAG may not obtain the lowest cost for the
construction of the facility since the contract is typically entered by
negotiations rather than competitive bidding. Best value considers price,
qualifications, and life cycle costs. Design build bids could also be higher due
to risks burdened by the design-build contractor.

Criteria Used to Identify Candidate Design-Build Projects

There are several criteria that are typically considered to ensure that the benefits
of a design-build procurement process are maximized for a project. These criteria
include the following:

1.

Need for an expedited construction — The design-build process allows projects
to be constructed much sooner. Projects that would have substantial
construction related impacts or cases where the operational benefits of a
project are much needed make good candidates for a design-build project.

Construction costs $100 million or greater — Construction bids could be higher
for design-build projects due to higher risks that are burdened by the design-
build contractor. Costs of $100 million or greater would reduce the impact of
the higher risks due to economy of scale.

Low risk from Right of Way (ROW) and environmental factors — Delays
related to ROW acquisition and environmental permits could have adverse
effects to the schedule and cost of a design-build contract. It is recommended
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Financial Impact:

Reviewed By:

Responsible Staff:

MPC0909d-gc

project or tax revenue would be provided to the private partner as a return on the
firm’s investment. Some highlights of SBX2 4 to note as it relates to
performance-based infrastructure:

e The Public Infrastructure Advisory Commission (PIAC) was created to
provide input on proposed PPP agreements

e The legislation allows an unlimited number of projects, but the CTC must
review and select the projects

e Final PPP lease agreements require legislation approval

There is no financial impact. This item is for information only.

This item will be reviewed by the Major Projects Committee on September 10,
2009.

Garry Cohoe, Director of Freeway Construction
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Minute Action
AGENDA ITEM: 5

Date: September 10, 2009

Subject. Amendment No. 3 to Contract No. 03-029 with William and Yvonne Cheesman
for I-10 Construction field office space

Recommendation:”  Approve Amendment No. 3 to Contract No. 03-029 with William and Yvonne
Cheesman extending by twenty (20) months the existing lease for construction
field office space for the Interstate 10 Westbound Widening project under existing
terms. Total cost for this lease extension is $72,503.

Background: This is an amendment to an existing lease. In December 2002, the Board
approved Contract No. 03-029, a 3-year lease for field office space for the
Interstate 10 east projects, with William and Yvonne Cheesman. In February
2006, the Board approved Amendment No. 1 to extend the original lease through
April 2008. In May 2008, the Board approved Amendment No. 2 to extend the
original lease through October 2009. The office is located immediately adjacent
to the I-10/Live Oak Interchange and is approximately 3,750 square feet, on
approximately 1 acre of land.

The 1-10 Westbound Widening construction project is scheduled to begin later
this year with a possible early completion as soon as mid-2011, therefore the lease
on the office space needs to be extended. This amendment extends the lease
through June 2011. The property owner has agreed to the terms of the existing
lease which has a current lease rate of $3,477.82 per month, increasing 3%
annually on November 1%.

Approved
Major Projects Committee
Date: September 10, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

MPC0909h-gc.docx
TN 86210000
Attachment: A03029-3
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Financial Impact:  This item is consistent with the FY 2009/2010 Budget. Lease payments will be
funded with Measure I funds.

Reviewed By: This item will be reviewed by the Major Projects Committee on September 10,
2009. SANBAG Counsel has reviewed and approved the amendment as to form.

Responsible Staff:  Garry Cohoe, Director of Freeway Construction

MPC0909h-gc.docx
TN 86210000
Attachment: A03029-3
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SANBAG Contract No. 03-029-03
by and between
San Bernardino Associated Governments
and
William and Yvonne Cheesman

for
Lease of Real Prooertv

Vendor Contract # 03-029 Retention: [] Original

X Payable

[ ] Receivable Vendor ID OYes __% KINo Amendment
Notes:
Previous Amendments Total: $ 164,354
Original Contract: $112.272 Previous Amendments Contingency Total: $
Current Amendment: $ 72,503
Contingency Amount:  $__
Current Amendment Contingency: $___
Contingency Amount requires specific authorization by Task Manager prior to release.
Contract TOTAL =2 $ 349,129
W Please include funding allocation for the original contract or the amendment.
Task Cost Code Funding Sources Grant ID Amounts
862 5535 Measure | i300 $72.503
- - $
_ — _ s
$
Original Board Approved Contract Date: 12/04/02 Contract Start: 12/04/02 Contract End: 10/31/09
New Amend. Approval (Board) Date: 10/07/09 Amend. Start: 11/01/09 Amend. End: 06/30/11

if this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget |I Fiscal Year: 09/10 Future Fiscal Year(s) -
Authority 2 ! $ 28.658 Unbudgeted Obligation & | $ 43,845

i

Is this consistent with the adopted budget? [XlYes [ INo
If yes, which Task includes budget authority? 862
If no, has the budget amendment been submltted'7 Odyes [:]No

.Please mark an “X” next to all that apply
[ Intergovernmental D Private [ 1Non-Local ~ [JLocal ~ [JPartlylocal

Disadvantaged Business Enterprise: XINo [lYes %
Task Manager. Gepry Cohoe_, CoWact Manager: $agar Pandey

1BL? Yoll 4ff o ctoey 1

T4sk Manager Sign Date ntract Mané |gnature Dafe
Chief Financial Officer Signature Date

TN 86210000

A03029-3
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SANBAG Contract No. 03-029
Amendment No. 3
By And Between
San Bernardino Associated Governments
And
William and Yvonne Cheesman
For
Lease of Real Property
Whereas, SANBAG Contract No. 03-029 was entered into between San Bemardino Associated
Governments, and William and Yvonne Cheesman on November 1, 2002 for lease of real
property in Redlands, California; and
WHEREAS, additional time is needed for lease of property,
NOW, THEREFORE, the parties do mutually agree to amend Contract No. 03-029 as follows:
1. This paragraph supersedes item 3 of the Lease Agreement to read:

TERM: This is a One-Hundred-Four (104) month Lease commencing on
November 1, 2002 and ending on June 30, 2011.

2. To paragraph 4 of the Lease Agreement, add the following sentence:

LANDLORD shall submit an invoice to SANBAG on the 15™ day of each month
for rent payments due on the last day of each month.

3. All other provisions and terms of this Lease Agreement and any prior
amendments shall remain the same.

Page 1 of 2

TN 86210000
A 03029-3
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IN WITNESS THEREOF, the authorized parties have below signed:

San Bernardino Associated Governments

By: By:
Paul M. Eaton, President William Cheesman &
SANBAG Board of Directors Yvonne Cheesman
Date: Date:
Approved as to form:
By:
Jean-Rene Basle,
SANBAG Counsel
Date:
Page 2 of 2
TN 86210000
A 03029-3
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SANBAG San Bernardino Associated Governments
Worki T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
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& San Bernardino County Transportation Commission ® San Bemnardino County Transporiation Authority
8 San Bernardino County Congestion Management Agency & Service Authority for Freeway Emergencies

Minute Action
AGENDAITEM: 6
Date: September 10, 2009

Subject: Disposition of Property for State Street/University Parkway Grade Separation
project in the City and County of San Bernardino

Recommendation:”  Authorize SANBAG’s President to execute no cost quick claim deeds, upon
approval of the deeds by SANBAG Legal Counsel for the transfer of property
listed in attached Exhibit A, which were acquired for the State Street/University
Parkway Grade Separation Project and are held in the name of San Bernardino
County Transportation Commission, to the City and County of San Bernardino.

Background. SANBAG has been the lead agency for the design and construction of the State
Street/University Parkway Grade Separation project on behalf of the City and
County of San Bernardino. SANBAG also acquired right of way required for the
project in the name of San Bernardino County Transportation Commission. The
cost for the right of way was paid by Measure I dollars with full reimbursement
from the Transportation Congestion Relief Program (TCRP). All though all the
property has been acquired, there are several properties upon which final legal
proceedings from the condemnation process will not be complete for several more
months.

Construction has now been completed on this project and maintenance for the
new improvements has been turned over to the City and County of San
Bernardino in their respective jurisdictions. For the City and County to add this
new project into their respective systems, they need title to the right of way upon
which the project is located. = The property transfer will be at no cost and the
transfer instruments will be quit claim deeds.

The quick claim deed will be completed as the properties legal proceedings are
finalized. The deeds will be reviewed and approved by SANBAG’s legal counsel

Approved
Major Projects Committee

Date: September 10, 2009

Moved: Second:
In Favor: Opposed: Abstained:

Witnessed:

MPC0909c-gc.docx 2
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Financial Impact.

Reviewed By:

Responsible Staff:

MPC0909¢c-gc.docx

prior to being executed by SANBAG’s President. Upon the President’s execution
the deeds will be delivered to the City and County for acceptance.

Item is consistent with current Fiscal Year 2009/2010 Budget. TN 87110000

This item will be reviewed by the Major Projects Committee on September 10,
2009.

Garry Cohoe, Director of Freeway Construction
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Exhibit A

Assessor’s Parcel Number (APN) - all parcels to be transferred to County of San Bernardino unless
noted otherwise:

0267-241-17

0267-241-18

0267-241-4, 5, 6, and 19 (partial)
0267-241-20 (partial)
0268-091-20 (partial)
0267-242-01 (partial)
0267-241-15

0267-241-16 (partial)
0267-241-12 (partial)
0267-241-13 (partial)
0267-241-14 (partial)
0268-071-06 (partial)
0267-221-14 (partial)
0267-231-16 (partial)
0267-231-17 and 18 (partial)
0267-241-11 (partial)
0268-091-18 and 19 (partial)
0267-561-13 (partial) to City of San Bernardino
0268-071-07 (partial)
0268-071-20 (partial)

MPC0909c-gc.docx
36
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Minute Action
AGENDA ITEM: 7

Date: September 10, 2009
Subject: I-10 Westbound Widening Construction Management Services

Recommendation:” Award Professional Services Contract No. C10019 in an amount not-to-exceed
$4,381,583 to Athalye Consulting Engineering Services, Inc. for Construction
Management, Materials Testing and Construction Surveying services in support
of the I-10 Westbound Widening Project.

Background: This is a new contract. SANBAG issued a Request for Qualifications (RFQ) for
Construction Management, Materials Testing and Construction Surveying
services on July 2, 2009. A Consultant Selection Committee comprised of staff
from SANBAG, Caltrans, City of Yucaipa, and San Bernardino County was
assembled to participate in reviewing the Statements of Qualifications (SOQs), to
select a short list of consultants to participate in an interview process and to
conduct the interviews. SANBAG received eight (8) Statements of Qualifications
from interested firms on July 28, 2009. Those firms submitting SOQs included
(in alphabetical order): Athalye Consulting Engineering Services, Harris &
Assoiciates, Inc., Hatch Mott McDonald, HDR, Hernandez, Kroone & Associates,
LAN Engineering, Mendoza & Associates and Simon Wong Engineering.  On
August 12, 2009, the Selection Committee shortlisted Athalye Consulting
Engineering Services, Inc., Harris and Associates, HDR, and LAN Engineering
for participation in the interview process. Based on interviews of these four firms
on August 25, 2009, the Selection Committee recommended Athalye Consulting
Engineering Services, Inc. as the firm to provide the CM services on this project.

Approved
Major Projects Committee
Date: September 10, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

MPC0909g-gc
TN 86210000
Attachment: C10019
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Major Projects Agenda Item

September 10, 2009
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

MPC0909g-gc
TN 86210000
Attachment: C10019

SANBAG staff met with Athalye on August 31, 2009 to open and review the
sealed cost proposal provided by the consultant during the earlier interview.
Staff recommends approval of the draft contract with a not-to-exceed fee of
$4,381,583 as negotiated with the consultant.

The total contract amount of $4,381,583 includes $4,036,083 for Construction
Management, Materials Testing and Construction Surveying Services and

$345,500 in contingencies.

Approval of Contract No. 10019 is consistent with the 2009/10 Fiscal Year
Budget, TN 86210000.

This item will be reviewed by the Major Projects Committee on September 10,
2009. SANBAG Counsel has reviewed and approved the contract as to form.

Garry Cohoe, Director of Freeway Construction
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SANBAG Contract No. 10019
by and between
San Bernardino County Transportation Authority

and

Athalye Consulting Engineering Services, Inc.
for

Constructmn Management, Matenals Testmg and Constructlon Surveymg Serv1ces

IZ Payable Vendor Contract # TBD Retention: Original

] Receivable Vendor ID TBD OYes ____% [ONo | [ ] Amendment
Notes:
. Previous Amendments Total: $
Original Contract: $4,036.083 Previous Amendments Contingency Total: $
Current Amendment: $
Contingency Amount:  $ 345,500
Current Amendment Contingency: $

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL 9 | $ 4,381,583

¥ Please include funding allocation for the original contract or the amendment.

Task Cost Code Funding Sources Grant ID Amounts

862 5553 Measure | i300 $ 4,381,583

—_— - - — $_____

—_ - - —— $_
$

Original Board Approved Contract Date: 10/07/03  Contract Start: 10/21/09 Contract End:
12/31/11

New Amend. Approval (Board) Date: - Amend. Start: __ Amend. End: ___

If this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget ! Fiscal Year: 09/10 Future Fiscal Year(s) — ;
Authority = i $ 300.000 Unbudgeted Obligation = 1 $ 4,081,583

Is this consistent with the adopted budget? NYes [INo
If yes, which Task includes budget authority? 862
If no, has the budget amendment been submltled'? E]Yes DNo

Please mark an “X” next to all that apply
[ Intergovernmental X Private  [] Non-Local ] Local (] Partly Local

Disadvantaged Business Enterprise: [ JNo [JYes___ %
Task Manag;pjzarry Cohoe | Contract Manager: Sagar Pandey
Z?/A? Y tos S Pooes 7/%9
Task Manager Slgﬂature Date Contract Man@@er Signature "Date
Chief Financial Officer Signature Date
TR0
C 10019
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San Bernardino Associated Governments/San Bernardino
County Transportation Authority

And
Athalye Consulting Engineering Services, Inc.
for

Construction Management, Materials Testing and Construction
Surveying Services
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CONTRACT

FOR

This Contract, entered into this day of 2009, by the firm of
Athalye Consulting Engineering Services, Inc. (hereinafter called CONSULTANT) whose address is:

3200 Guasti Road, Suite 100
Ontario, CA 92410

and San Bernardino Associated Governments/San Bernardino County Transportation Authority
(hereinafier called AUTHORITY) whose address is:

1170 W. 3™ Street, 2™ Floor
San Bemardino, California 92410-1715

Whereas AUTHORITY desires CONSULTANT to perform certain technical services as hereinafter
described and CONSULTANT desires to do so for the compensation and in accordance with the
terms and conditions set forth herein.

NOW, THEREFORE, the parties hereto agree as follows:
Article 1 Description of Services

CONSULTANT agrees to perform Services set forth in Attachment "A", Scope of
Services, which is incorporated herein by reference, in accordance with high
professional engineering and land surveying standards which are generally accepted in
the State of California, in accordance with the terms and conditions expressed herein
and in the sequence, time, and manner defined therein. The word "Services," as used
herein, includes without limitation, the performance, fulfillment and discharge by
CONSULTANT of all obligations, duties, tasks, and services imposed upon or
assumed by CONSULTANT hereunder; and the Services performed hereunder shall
be completed to the satisfaction of AUTHORITY, with their satisfaction being based
on prevailing engineering standards.

Article 2 Performance Schedule
2.1 The Period of Performance by CONSULTANT under this Contract shall
commence on TBH and shall continue in effect for TBE months or until
otherwise terminated or canceled as hereinafter directed, or unless extended as
hereinafter provided.

Page 1 of 22
TN 86210000

C10019
42



Article 3

TN 86210000
C10019

Contract Price and Cost Principles

3.1

3.2

33

3.4

3.5

Full compensation to CONSULTANT for full and complete performance of
Services, compliance with all the terms and conditions of this contract,
payment by CONSULTANT of all obligations incurred in, or application to,
CONSULTANT'S performance of Services, and for which CONSULTANT
shall furnish all personnel, facilities, equipment, materials, supplies, and
services (except as may be explicitly set forth in this Contract as furnished by
AUTHORITY), the total compensation to CONSULTANT shall not exceed
the amounts set forth in 3.2 below.

The total cost shall not exceed EBE) with a contingency of $ TBD] Services to
be provided under terms of this contract are to be provided on an as needed
basis and compensated for as set forth in Attachment “B” which is
incorporated herein by reference. Utilization of the contingency is not
permitted unless directed in writing by AUTHORITY Project Manager.
CONSULTANT’S fee for services is included in the total estimated contract
cost and shall be a fixed percentage fee, as agreed upon, and noted in
Attachment “B”.

CONSULTANT’S overhead rates will be fixed, as agreed upon in
Attachment “B” for the duration. The fixed overhead rate will not be subject
to adjustment. Any percentage increase over the direct labor rate in
Attachment “B” is not permitted without prior authorization from
AUTHORITY.

Not used.

The cost principles set forth in Part 31, Contract Cost Principles and
Procedures, in Title 48, Federal Acquisition Regulations System of the Code
of Federal Regulations (CFR) as constituted on the effective date of this
Contract shall be utilized to determine allowableness of costs under this
Contract and may be modified from time to time by amendment of the
Contract.

3.5.1 The CONSULTANT agrees to comply with Federal Department
of Transportation procedures in accordance with 49 CFR, Part 18, Uniform

Administrative Requirements for Grants and Cooperative Agreements to
State and Local Governments.

Page 2 of 22
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Article 4

Article 5

Article 6

TN 86210000
C10019

3.5.2 Any costs for which payment has been made to CONSULTANT
that are determined by subsequent audit to be unallowed under 48 CFR, Part
31, Contract Cost Principles and Procedures, or 49 CFR, part 18, Uniform
Administrative Requirements for Grants and Cooperative Agreements to
State and Local Governments shall be repaid by CONSULTANT to
AUTHORITY.

3.53 Any subcontract, entered into as a result of this Contract shall
contain all of the provisions of this Section 3.5.

3.6  Anyservices provided by the CONSULTANT not specifically covered by the
Scope of Services (Attachment “A”) shall not be compensated without prior
written authorization from AUTHORITY. It shall be CONSULTANT’S
responsibility to recognize and notify AUTHORITY when services not
covered by the Scope of Services have been requested or are required. All
changes and/or modifications to the Scope of Services shall be made in
accordance with Article 12, Changes.

Availability of Funds

This Contract is awarded on the contingency of availability of funds. The obligation
of AUTHORITY is conditioned upon the availability of funds which are allocated
and available for the payment of such an obligation. If funds are not allocated and
available for the continuance of Services performed by CONSULTANT, Services
directly or indirectly involved may be suspended or terminated by AUTHORITY at
the end of the period for which funds are available. When AUTHORITY becomes
aware that any portion of Services which will or may be affected by a shortage of
funds, it will immediately so notify CONSULTANT. Nothing herein shall relieve
AUTHORITY from its obligation to compensate CONSULTANT for Services
performed pursuant to this Contract. No penalty shall accrue to AUTHORITY in the
event this provision is exercised.

Taxes, Duties, Fees

Except to the extent expressly provided otherwise elsewhere in this Contract,
CONSULTANT shall pay when due, and the compensations set forth in "Article 3"
shall be inclusive of all a) local, municipal, state, and federal sales and use taxes, b)
excise taxes, c) taxes on personal property owned by CONSULTANT, and d) all
other governmental fees and taxes or charges of whatever nature applicable to
CONSULTANT to enable it to conduct business.

Invoicing and Payments (Final Payment)

6.1 The compensation of CONSULTANT as provided herein shall be payable in
4 week billing period payments, forty-five (45) calendar days after receipt by
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6.2

6.3

6.4

6.5

6.6

AUTHORITY of an invoice prepared in accordance with instructions below.
Payment shall not be construed to be an acceptance of Services.

CONSULTANT shall prepare all invoices in a form satisfactory to and
approved by AUTHORITY and it shall be accompanied by documentation
supporting each element of measurement and/or cost. Each invoice will be
for a four week billing period and will be marked with AUTHORITY’S
project name, contract number and task order number. Invoices shall be
submitted within fifteen (15) calendar says for the period covered by the
mvoice. Invoices shall include request for payment for Services (including
additional Services authorized by AUTHORITY) completed by
CONSULTANT during each billing period. Any invoice submitted which
fails to comply with the terms of this Contract, including the requirements of
form and documentation, may be returned to CONSULTANT. Any costs
incurred by CONSULTANT in connection with the resubmission of a proper
invoice shall be at CONSULTANT'S sole expense.

CONSULTANT shall furnish evidence, satisfactory to AUTHORITY, that all
labor and materials furnished and equipment used during all periods prior to
the period covered by any invoice have been paid in full. AUTHORITY shall
not be obligated to make payments to CONSULTANT until CONSULTANT
furnishes such evidence. Upon furnishing such evidence, satisfactory to
AUTHORITY, AUTHORITY shall pay CONSULTANT the full amount of
the invoice less disputed amounts.

CONSULTANT shall include a statement and release with each invoice,
satisfactory to AUTHORITY, that CONSULTANT has fully performed the
Services invoiced pursuant to this Contract for the period covered and that all
claims of CONSULTANT and its subcontractors for Services during the
period will be satisfied upon the making of such payment. AUTHORITY
shall not be obligated to make payments to CONSULTANT until
CONSULTANT furnishes such statement and release.

CONSULTANT shall forfeit the fixed fee portion of the progress payment
for any billing period that CONSULTANT fails to submit an invoice within
sixty (60) calendar days after the cutoff date for the billing period.

Appearance at Hearings — If and when required by AUTHORITY,
CONSULTANT shall render assistance at hearings as may be necessary for
the performance of the services.

Documentation and Right of Audit

7.1

CONSULTANT shall keep and maintain all books, papers, records,
accounting records including but not limited to all direct and indirect costs
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7.2

allocated to Services, files, accounts, reports, cost proposals with backup
data, and all other material relating to Services. Consultant shall upon
request, make all such materials available to AUTHORITY or its designee at
any reasonable time during the term of the contract and for three (3) years
from the date of final payment to CONSULTANT, for auditing, inspection
and copying. CONSULTANT shall insert in each of its subcontracts the
above requirement.

The Cost Proposal for this project is subject to a post award audit. After any
post award audit recommendations are received the Cost Proposal shall be
adjusted by the CONSULTANT and approved by the Contract Manager to
conform to the audit recommendations. The CONSULTANT agrees that
individual items of cost identified in the audit report may be incorporated into
the Agreement (Project Contract) at AUTHORITY’S sole discretion. Refusal
by the CONSULTANT to incorporate the audit or post award
recommendations will be considered a breach of the Agreement terms and
cause for termination of the Contract.

Responsibility of the Engineer

8.1

8.2

The CONSULTANT shall be responsible for the professional quality,
technical accuracy, and the coordination of all deliverables and other services
furnished by the CONSULTANT under terms of this Contract.

In addition to any other requirements of this Contract or duties and
obligations imposed on CONSULTANT by law, the CONSULTANT shall,
as an integral part of its services, employ quality control procedures that
identify potential risks and uncertainties related to scope, schedule, cost,
quality and safety of the project and the services performed by
CONSULTANT within the areas of CONSULTANT services and expertise.
Risks that may be encountered include, but are not limited to, soil conditions,
constructability, factors of safety, impact on adjacent properties, public
safety, and environmental considerations. At any time during performance of
the contracted Scope of Services, should the CONSULTANT observe,
encounter, or identify any unusual circumstances or uncertainties which could
pose potential risk and uncertainties, CONSULTANT shall immediately
document such matters and notify AUTHORITY of said circumstances and
related concerns. CONSULTANT shall also similarly notify AUTHORITY
in regard to the possibility of any natural catastrophe, potential failure, or any
situation that exceeds environmental, design, and/or construction assumptions
and could precipitate a failure. Notifications under this paragraph shall be
specific, clear and timely, and in a form which will enable AUTHORITY to
understand and evaluate the magnitude and effect of the risk and uncertainties
involved.

Page 5 of 22

46



Article 9

Article 10

Article 11

TN 86210000
C10019

Reporting Requirements/Deliverables

All Reports and deliverables shall be submitted in accordance with Attachment "A",

Scope of Services.

Permits and Licenses

CONSULTANT shall (without additional compensation) keep current all
governmental permits, certificates and licenses (including professional licenses)
necessary for CONSULTANT to perform Services.

Technical Direction

11.1

11.2

Performance of Services under this Contract shall be subject to the technical
direction of the AUTHORITY Director of Freeway Construction, or his
designee, as identified in Attachment "A", Scope of Services, attached to this
Contract. The AUTHORITY Director of Freeway Construction will identify
his designee, in writing to CONSULTANT, with the notice to proceed and
subsequently with any changes during the contract period. The term
"Technical Direction" is defined to include, without limitation:

11.1.1

11.1.2

11.1.3

Directions to the CONSULTANT which redirect the contract
effort, shift work emphasis between work areas or tasks, require
pursuit of certain lines of inquiry, fill in details or otherwise serve
to accomplish the contractual Scope of Services.

Provision of written information to the CONSULTANT which
assists in the interpretation of drawings, reports, or technical
portions of Service description.

Review and, where required by the contract, approval of technical
reports, drawings, specifications and technical information to be
delivered by the CONSULTANT to AUTHORITY or Caltrans
under the Contract.

Technical direction must be within the Scope of Services in the Contract.
The AUTHORITY Director of Freeway Construction or designee does not
have the authority to, and may not, issue any technical direction which:

11.2.1

11.2.2

Constitutes an assignment of additional Services outside the
Scope of Services;

Constitutes a change as defined in the Contract clause entitled
"Changes";
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11.3

11.4

12.1

11.2.3 In any manner causes an increase or decrease in the Contract's
estimated cost or price or the time required for contract
performance;

11.24 Changes any of the expressed terms, conditions or specifications
of the Contract; or

11.2.5 Interferes with the CONSULTANT'S right to perform the terms
and conditions of the Contract.

11.2.6 A failure of the CONSULTANT and AUTHORITY Contract
Manager to agree that the technical direction is within the scope
of the Contract, or a failure to agree upon the Contract action to
be taken with respect thereto shall be subject to the provisions of
Article 30, Disputes.

All technical directions shall be issued in writing by the AUTHORITY
Contract Manager or his designee.

The CONSULTANT shall proceed promptly with the performance of
technical directions duly issued by the AUTHORITY Contract Manager or
his designee, in the manner prescribed by this article and within his authority
under the provisions of this clause. If, in the opinion of the CONSULTANT,
any instruction or direction by the AUTHORITY Contract Manager or his
designee, falls within one of the categories defined in 11.2.1 through 11.2.5
above, the CONSULTANT shall not proceed but shall notify the Contract
Manager in writing within five (5) working days after receipt of any such
instruction or direction and shall request the Contract Manager to modify the
contract accordingly. = Upon receiving the notification from the
CONSULTANT, the Contract Manager shall:

11.4.1 Advise the CONSULTANT in writing within thirty (30) days
after receipt of the CONSULTANT'S letter that the technical
direction is or is not within the scope of Article 12, Changes;

11.4.2 Advise the CONSULTANT within a reasonable time that
AUTHORITY will or will not issue a written change order.

Changes

The Services shall be subject to changes by additions, deletions, or revisions
thereto by AUTHORITY. CONSULTANT will be advised of any such
changes by written notification from AUTHORITY describing the change.
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12.2 Promptly after such written notification of change is given to
CONSULTANT by AUTHORITY, CONSULTANT and AUTHORITY will
attempt to negotiate a mutually agreeable change in compensation or time of
performance and amend the Contract accordingly.

Federal and State Mandatory Provisions

13.1 Equal Employment Opportunity/Nondiscrimination

13.1.1

13.1.2

13.1.3

13.1.4

In connection with the execution of this contract, the
CONSULTANT shall not discriminate directly or indirectly
against any employee or applicant for employment because of
race, color, religion, sex, age, or national origin. The
CONSULTANT shall take affirmative action to insure that
applicants are employed, and that employees are treated during
employment, without regard to their race, color, religion, sex, age,
or national origin. Such action shall include, but not be limited
to, the following: employment, upgrading, demotion, or transfer;
recruitment or recruitment advertising; layoff or termination;
rates of pay or other forms of compensation; and selections of
training, including apprenticeship. The CONSULTANT agrees
to post in conspicuous places available to employees and
applicants for employment notices setting forth the provisions of
the Equal Opportunity clause.

The CONSULTANT shall, in all solicitations or advertisements
for employees placed by or on behalf of the CONSULTANT,
state that all qualified applications shall receive consideration for
employment without regard to race, color, religion, sex, age, or
national origin.

The CONSULTANT shall send to each labor union or
representative of workers with which it has a collective
bargaining agreement or other contract or understanding, a notice
advising the labor union or workers representative of the
CONSULTANT's commitments under this Equal Opportunity
clause, and shall post copies of the notice in conspicuous places
available to employees and applicants for employment.

The CONSULTANT shall comply with all provisions of
Executive Order No 11246 as amended by Executive
Order 11375, and as supplemented in Department of Labor
regulations (41 CFR, Part 60), and shall permit access to its
books, records, and accounts by AUTHORITY and the Secretary
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13.1.5

13.1.6

of Labor for purposes of investigation to ascertain compliance
with such rules, regulations, and orders.

In the event of the CONSULTANT'S noncompliance with the
Equal Opportunity clause of this contract or any of the said rules,
regulations, or orders, this contract may be canceled, terminated,
or suspended, in whole or in part, and the CONSULTANT may
be declared ineligible for further government contracts in
accordance with procedures authorized in Executive Order
No. 11246 as amended by Executive Order 11375, and as
supplemented in Department of Labor Regulations (41 CFR,
Part 60).

The CONSULTANT shall include the provisions of paragraphs
(13.2.1) through (13.2.6) of this Section in every subcontract or
purchase order unless exempted by rules, regulations, or orders of
the Secretary of Labor issued pursuant to Section204 of
Executive Order No. 112346 as amended by Executive
Order 11375, and as supplemented in Department of Labor
regulations (41 CFR, Part 60), so that such provisions will be
binding upon each subcontract or vendor. The CONSULTANT
shall take such action with respect to any subcontract or purchase
order as AUTHORITY may direct as a means of enforcing such
provisions, including sanctions for noncompliance. Provided,
however, that in the event the CONSULTANT becomes involved
in, or is threatened with, litigation with a subcontractor or vendor
as a result of such direction by AUTHORITY, the
CONSULTANT may request AUTHORITY to enter into such
litigation to protect the interests of AUTHORITY.

13.2 Affirmative Action for Handicapped Workers

13.2.1

The CONSULTANT will not discriminate against any employee
or applicant for employment because of physical or mental
handicap in regard to any position for which the employee or
applicant for employment is qualified. The CONSULTANT
agrees to take affirmative action to employ, advance in
employment and otherwise treat qualified handicapped
individuals without discrimination based upon their physical or
mental handicap in all employment practices such as the
following: employment, upgrading, demotion or transfer,
recruitment, advertising, layoff or termination, rates of pay or
other forms of compensation, and selection for training, including
apprenticeship.
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Conflict of Interest

14.1 The CONSULTANT agrees that it presently has no interest and shall not
acquire any interest, direct or indirect, which would conflict in any manner or
degree with the performance of services required to be performed under this
Agreement. The CONSULTANT further agrees that in the performance of
this Agreement, no person having any such interest shall be employed.

14.2 No portion of the funds received by the CONSULTANT under this
Agreement shall be used for political activity or to further the election or
defeat of any candidate for public office.

Key Personnel

15.1 The personnel specified in 15.2 below are considered to be essential to
Services being performed hereunder. Prior to diverting any of the specified
individuals to other projects, or reallocation of tasks and hours of Services
which are the responsibility of key personnel to other personnel, the
CONSULTANT shall notify AUTHORITY reasonably in advance and shall
submit justifications (including proposed substitutions) in sufficient detail to
permit evaluation of the import on the project. Diversion or reallocation of
key personnel shall be subject to written approval by AUTHORITY.
AUTHORITY also reserves the right to approve proposed substitutions for
key personnel. In the event that AUTHORITY and CONSULTANT cannot
agree as to the substitute of key personnel, AUTHORITY shall be entitled to
terminate this Agreement.

15.2 Key Personnel are:

Representations

CONSULTANT agrees with AUTHORITY that services supplied by
CONSULTANT in performance of this Contract shall be supplied by personnel who
are careful, skilled, experienced and competent in their respective trades or
professions. CONSULTANT agrees that he is supplying professional services,
findings, and/or recommendations in the performance of this Contract and agrees
with AUTHORITY that the same shall conform to high professional and engineering
and environmental principles and standards which are generally accepted in the State
of California.
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Proprietary Rights/Confidentiality

17.1

17.2

17.3

17.4

17.5

17.6

If, as a part of the Contract, CONSULTANT is required to produce materials,
documents data, or information (‘“Products”), then CONSULTANT, if
requested by AUTHORITY, shall deliver to AUTHORITY the original of all
such Products which shall become the property of AUTHORITY.

All materials, documents, data or information obtained from AUTHORITYs
data files or any AUTHORITY medium furnished to CONSULTANT in the
performance of this Contract will at all times remain the property of
AUTHORITY. Such data or information may not be used or copied for direct
or indirect use outside of this Project by CONSULTANT without the express
written consent of AUTHORITY.

Except as reasonably necessary for the performance of Services,
CONSULTANT and its employees and agents shall hold in confidence the
materials and information referred to in this Article 17, PROPRIETARY
RIGHTS/CONFIDENTIALITY, which are produced by CONSULTANT for
AUTHORITY in the performance and completion of CONSULTANT'S
Services under the Contract, until released in writing by AUTHORITY,
except to the extent such materials and information become a part of public
domain information through no fault of CONSULTANT, or its employees or
agents.

CONSULTANT shall not use AUTHORITY'S name or photographs of the
Project in any professional publication, magazine, trade paper, newspaper,
seminar or other medium without first receiving the express written consent
of AUTHORITY.

All press releases relating to the Project or this Contract, including graphic
display information to be published in newspapers, magazines, and other
publications, are to be made only by AUTHORITY unless otherwise agreed
to by CONSULTANT and AUTHORITY.

CONSULTANT agrees that it, and its employees, agents, and subcontractors
will hold confidential and not divulge to third parties without the prior
written consent of AUTHORITY, any information obtained by
CONSULTANT from or through AUTHORITY in connection with
CONSULTANT's performance of this Contract, unless (a) the information
was known to CONSULTANT prior to obtaining same from AUTHORITY
pursuant to a prior contract; or (b) the information was at the time of
disclosure to CONSULTANT, or thereafter becomes part of the public
domain, but not as a result of the fault or an unauthorized disclosure of
CONSULTANT or its employees, agents, or subcontractors, or (c) the
information was obtained by CONSULTANT from a third party who did not
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receive the same, directly or indirectly, from AUTHORITY and who had, to
CONSULTANT'S knowledge and belief, the right to disclose the same.

Terminations

18.1

18.2

Termination for Convenience. AUTHORITY shall have the right at any time,
with or without cause, to terminate further performance of Services by
written notice to CONSULTANT specifying the date of termination. On the
date of such termination stated in said notice, CONSULTANT shall
discontinue performance of Services and shall preserve work in progress and
completed work (“Work”), pending AUTHORITY'S instruction, and shall
turn over such Work in accordance with AUTHORITY's instructions.

18.1.1 CONSULTANT shall deliver to AUTHORITY, in accordance
with AUTHORITY'S instructions, all Products prepared by
CONSULTANT or its subcontracts or furnished to
CONSULTANT by AUTHORITY. Upon such delivery,
CONSULTANT may then invoice AUTHORITY for payment in
accordance with the terms hereof.

18.1.2 If CONSULTANT has fully and completely performed all
obligations under this Contract up to the date of termination,
CONSULTANT shall be entitled to receive from AUTHORITY
as complete and full settlement for such termination a pro rata
share of the contract cost and a pro rata share of any fixed fee, for
such Services satisfactorily executed to the date of termination.

18.1.3 CONSULTANT shall be entitled to receive the actual cost
incurred by CONSULTANT to return CONSULTANT's field
tools and equipment, if any, to it or its suppliers' premises, or to
turn over Work in progress and Products in accordance with
AUTHORITY's instructions plus the actual cost necessarily
incurred in effecting the termination.

Termination for Cause. In the event CONSULTANT shall file a petition in
bankruptcy, or shall make a general assignment for the benefit ofits creditors,
or if a petition in bankruptcy shall be filed against CONSULTANT or a
receiver shall be appointed on account of its solvency, or if CONSULTANT
shall default in the performance of any express obligation to be performed by
it under this Contract and shall fail to immediately correct (or if immediate
correction is not possible, shall fail to commence and diligently continue
action to correct) such default within ten (10) calendar days following written
notice thereof, AUTHORITY may, without prejudice to any other rights or
remedies AUTHORITY may have, (a) hold in abeyance further payments to
CONSULTANT; (b) stop any services of CONSULTANT or its
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subcontractors related to such failure until such failure is remedied; and/or (c)
terminate this Contract by written notice to CONSULTANT specifying the
date of termination. In the event of such termination by AUTHORITY,
AUTHORITY may take possession of the Products and finish Services by
whatever method AUTHORITY may deem expedient. A waiver by
AUTHORITY of one default of CONSULTANT shall not be considered to
be a waiver of any subsequent default of CONSULTANT, nor be deemed to
waive, amend, or modify any term of this Contract.

18.2.1 In the event of termination CONSULTANT shall deliver to
AUTHORITY all finished and unfinished Products prepared by
CONSULTANT or its subcontractors or furnished to
CONSULTANT by AUTHORITY.

18.3  All claims for compensation or reimbursement of costs under any of the
foregoing provisions shall be supported by documentation submitted to
AUTHORITY, satisfactory in form and content to AUTHORITY and verified
by AUTHORITY. In no event shall CONSULTANT be entitled to any
prospective profits or any damages because of such termination.

Stop Work Orders

Upon failure of CONSULTANT or its subcontractors to comply with any of the
requirements of this Contract, AUTHORITY shall have the authority to stop any
Services of CONSULTANT or its subcontractors affected by such failure until such
failure is remedied or to terminate this Contract in accordance with Article 18,
Termination.

Claims

AUTHORITY shall not be bound to any adjustments in the Contract amount or
scheduled time for CONSULTANT's claim unless expressly agreed to by
AUTHORITY in writing and any such adjustments in the Contract amount so agreed
to in writing shall be paid to CONSULTANT by AUTHORITY. No claim hereunder
by CONSULTANT shall be allowed if asserted after final payments under this
Contract.

Insurance
In order to accomplish the indemnification herein provided for, but without limiting
the indemnification, CONSULTANT shall secure and maintain throughout the term

of the contract the following types of insurance with limits as shown:

21.1 Professional Liability Insurance coverage in an amount not less than
$1,000,000, per claim and $2,000,000 in the aggregate. CONSULTANT shall
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21.3

214

21.5

21.6

secure and maintain this insurance or “tail” coverage provided throughout the
term of this contract and for a minimum of three (3) years after contract
completion.21.2 Workers' Compensation Insurance or state-approved self-
insurance program in an amount and form to meet all applicable requirements
of the Labor Code of the State of California, including Employers Liability
with $250,000 limits, covering all persons providing services on behalf of
CONSULTANT and all risks to such persons under this Agreement.

Comprehensive General Liability Insurance or Commercial General Liability
Insurance, including coverage for Premises and Operations, Contractual
Liability, Personal Injury Liability, Broad-Form Property Damage and
Independent Contractors' Liability, in an amount of not less than $1,000,000
per occurrence, combined single limit, and $3,000,000 in the aggregate
written on an occurrence form.

For products and completed operations a $2,000,000 aggregate shall be
provided.

Comprehensive Automobile Liability Coverage, including owned, non-
owned and hired automobiles, in an amount of not less than $1,000,000 per
occurrence, combined single limit, and in the aggregate written on an
occurrence form.

Proof of Coverage. CONSULTANT shall immediately furnish certificates of
insurance to AUTHORITY evidencing the insurance coverage required
above, prior to the commencement of performance of services hereunder, and
such certificates shall include San Bernardino Associated Governments/San
Bemardino County Transportation Authority and Parsons Transportation
Group (project administration consultant) as additional insured on
Comprehensive General Liability Insurance or Commercial General Liability
Insurance and auto insurance. The certificates shall provide that such
insurance shall not be terminated without thirty (30) days written notice to
AUTHORITY, and CONSULTANT shall maintain such insurance from the
time CONSULTANT commences performance of services hereunder until
the completion of such Services.

Additional Insured. All policies, except for Workers’> Compensation and
Professional Liability policies, shall contain endorsements naming
AUTHORITY and its officers, employees, agents, and volunteers as
additional insureds with respect to liabilities arising out to the performance of
Services hereunder. The additional insured endorsements shall not limit the
scope of coverage for AUTHORITY to vicarious liability but shall allow
coverage for AUTHORITY to the full extent provided by the policy.
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21.7 Waiver of Subrogation Rights. The CONSULTANT shall require the carriers

21.8

21.9

21.10

of required coverages to waive all rights of subrogation against
AUTHORITY, its officers, employees, agents, volunteers, contractors, and
subcontractors. All general auto liability insurance coverage provided shall
not prohibit CONSULTANT or CONSULTANT’S employees or agents from
waiving the right of subrogation prior to a loss or claim. CONSULTANT
hereby waives all rights of subrogation against AUTHORITY.

All policies required herein are to be primary and non-contributory with any
insurance carried or administered by AUTHORITY.

Insurance shall be written by insurers authorized to do business in the State of
California and with a minimum “Best”” Insurance Guide rating of “A-VII”,

The AUTHORITY’S contract with its general contractor for each project is to
require such contractor to obtain a Builder’s Risk or Course of Construction
Insurance, insuring on an “All-Risks” basis with a limit of not less than the
full insurable replacement cost of the project subject to deductible amounts as
selected by Authority, and covering the project and all materials and
equipment to be incorporated therein, including property in transit or
elsewhere and insuring the interests of AUTHORITY, CONSULTANT and
its related entities, contractors and subcontractors of all tiers. The
construction contract shall require that such insurance be primary, and shall
include coverage for physical damage resulting from the Services and shall
include an insurer’s waiver of subrogation or right of recourse in favor of
each party insured hereunder. Furthermore, the construction contract shall
require that such insurance shall remain in effect until the applicable project
is completed and accepted by the AUTHORITY. The CONSULTANT, inits
role as Project Manager, shall ensure that the requirements of this section are
met.

Indemnity

CONSULTANT agrees to indemnify, hold harmless, and defend with council
approved by AUTHORITY, AUTHORITY and their officers, employees (past and
present), agents, and representatives from and against:

22.1

22.2

Any claim, cause of action, liability, loss, cost or expense arising from
infringement or improper appropriation or use by AUTHORITY of trade
secrets, proprietary information, know-how, copyright rights or inventions,
arising out of the use of methods, processes, designs, information, or other
items furnished or communicated to AUTHORITY by CONSULTANT in
connection with performance of Services; and

Any claim, cause of action, liability, loss, cost or expense, on account of
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injury to or death of persons or damage to or loss of property which arises out
of or is alleged to arise out of the negligence or wrongful acts of
CONSULTANT or its subcontractors, employees, or agents, in the
performance of Services, and includes any and all expenses, including
attorneys' fees, incurred by AUTHORITY for legal action to enforce
CONSULTANT'S indemnification obligations hereunder. .

Damages due to Errors and Omissions

23.1

23.2

23.3

Architect-Engineer Consultants shall be responsible for the professional
quality, technical accuracy, and coordination of all services required under
this Agreement. A CONSULTANT may be liable for AUTHORITY costs
resulting from errors or deficiencies in designs furnished under its
Agreement.

When a modification to a construction contract is required because of an
error or deficiency in the services provided under this Agreement, the
contracting officer (with the advice of technical personnel and legal
counsel) shall consider the extent to which the CONSULTANT may be
reasonably liable.

AUTHORITY’S contracting officer shall enforce the liability and collect
the amount due, if the recoverable cost will exceed the administrative
cost involved or is otherwise in the AUTHORITY’S interest. The
contracting officer shall include in the Agreement file a written statement
of the reasons for the decision to recover or not recover the costs from
the CONSULTANT.

Ownership of Drawings and Data

All drawings, specifications reports and other data developed by CONSULTANT
under this agreement shall become the property of AUTHORITY when prepared,
whether delivered to AUTHORITY or not.

Subcontracts

25.1

CONSULTANT shall not subcontract performance of all or any portion of
Services under this Contract, excepting subcontractors listed in the
CONSULTANT'S proposal, without first notifying AUTHORITY of the
intended subcontracting and obtaining AUTHORITY'S approval in writing of
the subcontracting and the subcontractor. The definition of subcontractor and
the requirements for subcontractors hereunder shall include ail lower-tier
subcontracts.
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25.2 CONSULTANT agrees that any and all subcontractors of CONSULTANT
will comply with the terms of this Contract applicable to the portion of
Services performed by them. Ifrequested by AUTHORITY, CONSULTANT
shall furmmish AUTHORITY a copy of the proposed subcontract for
AUTHORITY'S approval of the terms and conditions thereof and shall not
execute such subcontract until AUTHORITY has approved such terms and
conditions. AUTHORITY approval shall not be unreasonably withheld.

25.3 Approval by AUTHORITY of any services to be subcontracted and the
subcontractor to perform said Services will not relieve CONSULTANT of
any responsibility or liability in regard to the acceptable and complete
performance of said Services.

25.4 Any substitution of subcontractors must be approved in writing by
AUTHORITY'’S Contract Manager.

Inspection and Access

AUTHORITY shall at all times have access during normal business hours to
CONSULTANT's operations and products wherever they are in preparation or
progress, and CONSULTANT shall provide sufficient, safe, and proper facilities for
such access and inspection thereof. Inspection or lack of inspection by
AUTHORITY shall not be deemed to be a waiver of any of their rights to require
CONSULTANT to comply with the Contract or to subsequently reject unsatisfactory
services or products.

Independent Contractor

CONSULTANT is and shall be at all times an independent contractor. Accordingly,
all Services provided by CONSULTANT shall be done and performed by
CONSULTANT under the sole supervision, direction and control of
CONSULTANT. AUTHORITY shall rely on CONSULTANT for results only, and
shall have no right at any time to direct or supervise CONSULTANT or
CONSULTANT's employees in the performance of Services or as to the manner,
means and methods by which Services are performed. All workers furnished by
CONSULTANT pursuant to this Contract, and all representatives of
CONSULTANT, shall be and remain the employees or agents of CONSULTANT or
of CONSULTANT's subcontractor(s) at all times, and shall not at any time or for any
purpose whatsoever be considered employees or agents of AUTHORITY.

Precedence
28.1 The Contract documents consist of these General Terms and Conditions and

Attachment "A", Scope of Services, Attachment”B*, Billing Rate Schedule,
CONSULTANT's Statement of Qualifications and AUTHORITY's Request
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28.2

28.3

for Qualifications are incorporated herein by reference.
The following order of precedence shall apply:

28.2.1 This Contract, its General Terms and Conditions, and
Attachments

28.2.2 CONSULTANT's Statement of Qualifications

28.2.3 AUTHORITY's Request for Qualifications

In the event of an express conflict between the documents listed in Article
28.2, or between any other documents which are a part of the Contract,
CONSULTANT shall notify AUTHORITY immediately and shall comply
with AUTHORITY's resolution of the conflict.

Communications and Notices

29.1

28.2

Any and all notices permitted or required to be given hereunder shall be
deemed duly given (a) upon actual delivery, if delivery is personally made; or
(b) upon delivery into the United States Mail if delivery is by postage paid
certified mail (return receipt requested), fax or private courier. Each such
notice shall be sent to the respective party at the address indicated below or to
any other address as the respective parties may designate from time to time by
a notice given in accordance with this Article. A change in address may be
made by notifying the other party in writing.

For CONSULTANT:

Name: TBD

Address:

Attn:

Phone:

Fax:

For AUTHORITY:

Name: San Bernardino Associated Governments

Address: 1170 W. Third Street, 2*® Floor
San Bernardino, California 92410

Attn: Mr. Garry Cohoe

Phone: (909) 884-8276

Fax: (909) 885-4407

All communications pursuant to or in connection with this Contract shall be
marked with AUTHORITY's contract and job numbers.
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Disputes

30.1 In the event any dispute arises between the parties hereto under or in
connection with this Contact (including but not limited to disputes over
payments, reimbursements, costs, expenses, services to be performed, Scope
of Services and/or time of performance), the dispute shall be decided by the
Contract Manager of AUTHORITY or his duly authorized representative
within thirty (30) calendar days after notice thereof in writing which shall
include a particular statement of the grounds of the dispute. If
CONSULTANT does not agree with the decision, then CONSULTANT shall
have thirty (30) calendar days after receipt of the decision in which to file a
written appeal thereto with the Executive Director of AUTHORITY. Ifthe
Executive Director fails to resolve the dispute in a manner acceptable to
CONSULTANT, then such appeal shall be decided by a court of competent
jurisdiction.

30.2 During resolution of the dispute, CONSULTANT shall proceed with
performance of this Contract with due diligence.

Gratuities

CONSULTANT, its employees, agents, or representatives shall not offer or give to an
officer, official, or employee of AUTHORITY, gifts, entertainment, payments, loans,
or other gratuities to influence the award of a contract or obtain favorable treatment
under a contract.

Review and Acceptance

All Services performed by CONSULTANT shall be subject to periodic review and
approval by the representatives of AUTHORITY at any and all places where such
performance may be carried on. Failure of AUTHORITY to make such review, or to
discover defective Work, shall not prejudice the rights of AUTHORITY at the time
of final acceptance. All Services performed by CONSULTANT shall be subject to
periodic and final review and acceptance by AUTHORITY upon completion of all
Services.

Safety

CONSULTANT shall comply strictly with all local, municipal, state, and federal
safety and health laws, orders and regulations applicable to CONSULTANT'S
operations in the performance of Services hereunder.
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Assignment

CONSULTANT shall not assign this Contract wholly or in Part, voluntarily, by
operation of law, or otherwise without first obtaining the written consent of
AUTHORITY. Subject to the foregoing, the provisions of this Contract shall extend
to the benefit of and be binding upon the successors and assigns of the parties hereto.

Amendments

This Contract may only be changed by an amendment duly executed by
CONSULTANT and AUTHORITY except, that changes to the Contract to
implement administrative changes such as approved changes in key personnel may be
made by administrative amendment signed by CONSULTANT and AUTHORITY"s
Contracts Manager or other duly authorized representative.

Governing Law and Venue

This Contract shall be subject to the law and jurisdiction of the State of California.
The parties acknowledge and agree that this agreement was entered into and intended
to be performed in whole or substantial part in San Bernardino County, California.
The parties agree that the venue for any action or claim brought by any party to this
agreement will be the Central District of San Bemardino County. Each party hereby
waives any law or rule of court which would allow them to request or demand a
change of venue. Ifany action or claim concerning this agreement is brought by any
third party, the parties hereto agree to use their best efforts to obtain a change of
venue to the Central District of San Bernardino County.

Prevailing Wages

The CONSULTANT is alerted to the requirements of California Labor Code Section
1770 et seq. and agrees to defend, indemnify, and hold harmless AUTHORITY and
its officers, employees, consultant, and agents from any claim or liability including,
without limitation, attorney’s fees, arising from any failure or alleged failure to
comply with the California Labor Code Section 1770 et seq.

Contingent Fee

The CONSULTANT warrants, by execution of this Contract, that no person or
selling agency has been employed or retained to solicit or secure this contract upon
an agreement or understanding for a Commission, percentage, brokerage, or
contingent fee, excepting bona fide employees or bona fide established commercial
or selling agencies maintained by the CONSULTANT for the purpose of securing
business. For breach or violation of this warranty, AUTHORITY has the right to
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annul this Contract without liability, pay only for the value of Services actually
performed, or in its discretion, to deduct from the Contract price or consideration, or
otherwise recover, the full amount of such commission, percentage, brokerage, or
contingent fee.

Location of Performance
Not used.

Entire Document

40.1 This Contract and its attachments constitute the sole and only agreement
governing Services and supersedes any prior understandings, written or oral,
between the parties respecting the within subject matter. All previous
proposals, offers, and other communications, written or oral, relative to this
Contract, are superseded except to the extent that they have been incorporated
into this Contract.

40.2 No agent, employee or representative of AUTHORITY has any authority to
bind AUTHORITY to any affirmation, representation or warranty outside of,
or in conflict with, the stated terms of this Contract, and CONSULTANT
hereby stipulates that it has not relied, and will not rely, on same.

40.3  As this Contract was jointly prepared by both parties, the language in all parts
of this Contract will be construed, in all cases, according to its fair meaning,
and not for or against either party.

Attorney’s Fees

If any legal action is instituted to enforce or declare any party’s rights hereunder, each
party, including the prevailing party, must bear its own costs and attorneys’ fees.
This paragraph shall not apply to those costs and attorneys’ fees directly arising from
any third party legal action against a party hereto and payable under Article 22,
Indemnity.
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IN WITNESS WHEREOF, the parties hereto have executed this Contract on the day and year below
written, but effective as of the day and year first set forth above.

ATHALYE Consulting Engineering San Bernardino Associated Governments
Services, Inc.
By: By:
Ashok Athalye Paul M. Eaton
President, ATHALYE Engineering President, AUTHORITY Board
Services, Inc. of Directors
Date: Date:
APPROVED AS TO FORM:
By:
Jean-Rene Basley
AUTHORITY Counsel
Page 22 of 22
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S San Bernardino Associated Governments

Working T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
OrXing [ogether i (909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov MEABURE I

8 San Bernardino County Transportation Commission s San Bernardino County Transportation Authority
& San Bernardino County Congestion Management Agency ® Service Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: __ 8
Date: September 10, 2009

Subject: Contract Amendment No. 1 to Contract C09092 with RMC Inc. (RMC) for I-10
' Tippecanoe Plans, Specifications, & Estimates (PS&E) Phase engineering services

Recommendation:" Approve Amendment No. 1 to Contract C09092 with RMC Inc. for PS&E
engineering services for an additional $3,947,981 plus $352,300 for contingencies,
increasing the total contract value to $5,498,765.

Background.: This is an amendment to an existing contract. In November 2008, the
SANBAG Board of Directors approved a contract with RMC for professional
services to complete the preliminary design and environmental studies for the I-10
Tippecanoe Avenue Interchange Project. The contract contained a provision to
allow the addition of PS&E services at a later date. The total amount for the
original contract was $1,198,484 including a contingency amount.

In August 2009, the Geometric Approval Drawings (GAD) was approved and both
draft Project Report and draft Environmental Document were submitted to Caltrans
for review. Typically, the PS&E phase follows the PA&ED phase, however, since
there is only one build alternative proposed, and considerable progress has been
made on the project, SANBAG staff recommends proceeding with the PS&E
activities in parallel with the current Project Approval and Environmental
Document (PA/ED) phase to save time and deliver the project as soon as possible.

Approved
Major Projects Committee
Date: September 10, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
MPC0909e-gc
TN 84210000

Attachment: A09092-1, MPC0909¢1-gc
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Major Project Agenda Item

September 10, 2009
Page 2

Financial Impact:
Reviewed By:

Responsible Staff:

MPC0909€-gc
TN 84210000

The completion of the Project Approval and Environmental Document (PA/ED)
phase for the project is planned for April 2010 and PS&E approval/Right of Way
certification is planned for February 2012.

A scope of work and cost proposal was submitted to SANBAG by RMC for PS&E
professional services. After reviews and subsequent negotiations, SANBAG staff is
recommending the attached scope of work and cost proposal for SANBAG board
approval. The contract amount for PS&E services is $3,947,981 plus a
contingency amount of $352,300.

Total contract amount being requested in this amendment is $4,300,281, which
includes the PS&E services and contingency.

This item is consistent with the FY 2009/2010 budget. PS&E professional services
will be funded by Measure I and federal TEA-21 funds.

This item will be reviewed by the Major Projects Committee on September 10,
2009. SANBAG Counsel has reviewed and approved the amendment as to form.

Garry Cohoe, Director of Freeway Construction

Attachment: AQ9092-1, MPC0909¢1-gc
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SANBAG Contract No. C09092-1
by and between
San Bernardino County Transportation Authority
and
RMC, Inc.
for
Englneerlng and Enwronmental Professmnal Serwces for the [- 10/T ippecanoe Interchange

Vendor Contract # Retention: ] Original

Payable

[] Receivable Vendor ID RMCI Oves____% KINo | [X] Amendment
Notes:
. Previous Amendments Total: $0
Original Contract: $1.198.484 Previous Amendments Contingency Total: $0
Current Amendment: $ 3,947,981
Contingency Amount:  $ 108,953 _
Current Amendment Contingency: $ 352,300
Contingency Amount requires specific authorization by Task Manager prior to release.
Contract TOTAL = $ 5,498,765
W Please inciude funding allocation for the original contract or the amendment.
Task Cost Code Funding Sources Grant ID Amounts
842 5553 Measure | i300 $860,056
842 5553 TEA-21 1BD $3.440,225

Original Board Approved Contract Date:  11/5/08 Confract Start: 11/5/08  Contract End: 11/5/10
New Amend. Approval (Board) Date: 10/7/09 Amend. Start: 10/7/09  Amend. End: 10/5/12

if this is a multi-year contract/amendment, please allocate budget authority among approved
budget authority and future fiscal year(s)-unbudgeted obligations:

Approved Budget | Fiscal Year: 09/10 Future Fiscal Year(s) — i
Authority = i $ 1.453.500 Unbudgeted Obligation =& | [ $ 2,846,781

Is this consistent with' the adopted budget? KYes CINo
If yes, which Task includes budget authority? 842
If no, has the budget amendment been submitted? DYes EINo

EA&« r"M" _.;.: =‘“M“":‘: ; S

Rn T T e AT AT s
o S IR e e T
iR Te SR Eo RO ?‘&'_;_ ks &

) S
Please mark an “X" next to all that apply

1 intergovernmental X Private [] Non-Local [ Local [J Partly Local

Disadvantaged Business Enterprise: [XINo [JYes %

Task Manage/,Garry Cohgs l Contract Manager: Khalil Saba
/fi\—-q/,é 2/2/e7 (WU o 9.3-09

Task Manager Slgnéture Date Contract Manager Signature Date

Chief Financial Officer Signature Date

A09092-1

TN 84210000
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AMENDMENT NO. 1
CONTRACT NO. C09092
Agreement By And Between

SAN BERNARDINO ASSOCIATED GOVERNMENTS/
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY

and

RMC, Inc.

This AMENDMENT No. 1 to CONTRACT No. C09092 entered into this 7* day of October, 2009
by the firm of RMC, Inc. (hereafter called CONSULTANT) and the San Bernardino Associated
Governments/San Bernardino County Transportation Authority (hereafter called AUTHORITY):

WITNESSETH,

WHEREAS, AUTHORITY, under Contract No. C09092, has engaged the services of
CONSULTANT to provide environmental and engineering services including preparation of
environmental document and project report with potential future additional work preparing plans,
specifications, and estimates; and,

WHEREAS, the parties hereto desire to amend the aforesaid contract as follows:

1. The contract scope of services is hereby amended to include the items described in
the Attachment “A”, Scope of Service, of this Amendment.

2. The not-to-exceed cost of Contract No. C09092 shall be increased by $4,300,281,
which includes contingency. The costs shall include all work performed by
subconsultants, and all overhead costs and fees for CONSULTANT and
subconsultants, as detailed in Attachment “B”, Total Estimated Contract Cost. The
not-to-exceed total contract amount is hereby amended and is $5,498,765, which
includes contingency.

3. Article 2 Performance Schedule and Force Majeure Paragraph 2.1 shall be amended
to extend the period of performance by CONSULTANT to October 5, 2012 to allow
completion of additional work preparing plans, specifications, and estimates.

4. Except as amended by this Amendment, all other provisions of Contract No. C09092
remain in full force and effect.

IN WITNESS WHEREQOF, the parties hereto have executed this Contract on the day and year
below written, but effective as of the day and year first set forth above.

A09092-1 Page 1 of 2
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RMC, Inc. San Bernardino Associated Governments

By: By:

Jamal Salman, P.E. Paul M. Eaton, President
Principal SANBAG Board of Directors

Date: Date:

APPROVED AS TO LEGAL FORM:

By:

Jean-Rene Basle
SANBAG Counsel

A09092-1 Page 2 of 2
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ATTACHMENT “A”

SCOPE OF SERVICES

FOR

AMENDMENT NO. 1
CONTRACT NO. C09092

Agreement By And Between

SAN BERNARDINO ASSOCIATED GOVERNMENTS/
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY

and

RMC, Inc.
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PS&E for I-10 Tippecanoe Avenue Interchange

A09092-1
Scope of Services
OVERVIEW

The San Bernardino Associated Governments (SANBAG), in cooperation with the California
Department of Transportation (CALTRANS), will utilize the services of CONSULTANT to
perform professional services for Plans, Specifications, and Estimates (PS&E) for the I-
10/Tippecanoe Avenue Interchange Project (PROJECT) in the Cities of Loma Linda and San
Bernardino in San Bernardino County.

Coordination of SANBAG, CALTRANS, and CONSULTANT will be accomplished through a
SANBAG Contract Manager or his designee, a CONSULTANT Project Manager, and a
CALTRANS Project Manager.

The SANBAG Contract Manager for this contract shall be:

Mr. Garry Cohoe
Director of Freeway Construction

CONSULTANT shall be required to perform all professional and technical services necessary to
complete the PS&E phase for the PROJECT.

APPLICABLF STANDARDS

All documents shall be prepared in accordance with current CALTRANS and Federal Highway
Administration (FHWA) regulations, policies, procedures, manuals, and standards. This includes
the State of California Department of Transportation State Standard Special Provisions and
Standard Specifications (SSPs) and the “CALTRANS Highway Design Manual”.

SERVICES PERFORMED BY CONSULTANT

CONSULTANT shall be responsible for the Services outlined in this Scope of Services.
CONSULTANT services shall conform to the standards, criteria, and requirements of this Scope
of Services, and shall include the studies, reports, drawings, plans, specifications, estimates, and
special provisions necessary to complete the project.

General Description of Required Services

A. CONSULTANT shall carry out the directions as received only from SANBAG’S Contract
Manager or designee. In addition, CONSULTANT shall cooperate with CALTRANS, the
County, Cities, other agencies, and other CONSULTANTS providing services for this
project and for adjacent projects, as necessary.

B. It is not the intent of the foregoing paragraph to relieve CONSULTANT of professional
responsibility during the performance of this Scope of Services. In those instances where
CONSULTANT believes a better design or solution to a problem is possible,
CONSULTANT shall promptly notify SANBAG’s Contract Manager of these concerns,
together with reasons therefore.
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C.

CONSULTANT shall have sole responsibility for the accuracy and completeness of the
reports, plans, specifications, estimates, and related material prepared by CONSULTANT
for the Project. CONSULTANT shall independently check and identify the engineer and
checker for all such material prior to any submittal. The plans, concepts, reports, and
documentation will be reviewed by CALTRANS, SANBAG, and/or SANBAG’s designee
for overall project consistency.

The exhibits, studies, estimates, calculations, reports and other documents furnished under
this Scope of Services shall be of a quality acceptable to SANBAG and CALTRANS.
The criteria for acceptance shall be a product of neat appearance, well organized,
technically and grammatically correct, checked and having the maker and checker
identified. The appearance, organization and content of the drawings shall be to
applicable standards.

The title sheet for reports, each plan sheet, and calculations shall bear the professional seal
certificate number, registration classification, expiration date of the certificate, signature
of the professional engineer, registered in the State of California, responsible for their
preparation.

The CONSULTANT shall maintain a set of project files that are indexed in accordance
with CALTRANS’ Project Development Uniform File System.

SANBAG reserves the right to approve all project scope of services changes. Any
changes resulting from the addition, deletion, or revisions to the Scope of Services will not
be made without prior written approval from SANBAG. The CONSULTANT shall not be
compensated for making any changes to the project Scope of Services other than those
approved in writing by SANBAG.

CONSULTANT shall not suspend performance of this contract during the negotiations of
any change orders except as they may be directed by SANBAG. CONSULTANT shall
perform all changes in accordance with the terms and conditions of this contract.

At the completion of this Scope of Services all electronic files and correspondence relating
to the Project shall be turned over to SANBAG who will then forward said files to
CALTRANS. This includes all working data, field data, and background information used
in creating the deliverables listed in the Scope of Services.

CONSULTANT shall submit all final plans on CD using MicroStation (.dgn) file format
in accordance with CALTRANS standards. The electronic files shall include the
engineer’s electronic signature and seal. CONSULTANT shall verify the latest version of
software used prior to submittal. CONSULTANT will also provide plot parameter (.par)
files in accordance with CALTRANS standards.

K. CONSULTANT shall obtain, at its expense, all applicable Manuals and Standard Plans.
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L. In the event that non-standard features are necessary, CONSULTANT shall prepare the
necessary Fact Sheets for Design Exceptions following CALTRANS guidelines.

M. CONSULTANT shall employ quality control procedures that identify potential risks and
uncertainties related to construction of the Project. Risks that may be encountered include,
but are not limited to, soil conditions, constructability, factors of safety, impacts to
adjacent properties, public safety, and environmental considerations. If at any time during
the performance of this Scope of Services, CONSULTANT observes, encounters, or
identifies any circumstance that could pose potential risk, CONSULTANT shall notify

SANBAG.

N. CONSULTANT shall coordination with County, Cities, and all other agencies involved or
potentially impacted by the Project. CONSULTANT shall inform SANBAG prior to all
contacts, meetings, and correspondence. CONSULTANT shall also be required to
coordinate activities with adjacent projects.
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I-10/Tippecanoe Avenue interchange Improvements Project
Preparation of Plans, Specifications, and Estimates

SCOPE OF SERVICES

TASK 100 — PERFORM PROJECT MANAGEMENT

This task covers project management services including the requirements for meetings,
schedules, progress reports, invoicing, and administration of the RMC, Inc. team work on the
I-10/Tippecanoe Avenue Interchange PS&E.

100.15 PROJECT MANAGEMENT - PS&E COMPONENT
100.15.10.1 Coordination/Administration

The RMC, Inc. team will meet with affected parties to discuss issues pertinent to the
analysis, design, and effects of the |-10/Tippecanoe Avenue Interchange Improvements
Project. During these meetings, SANBAG and Caltrans may provide direction for
development of the PS&E.

The RMC, Inc. team shall participate in the following meetings:

Project Development Team (PDT) Meetings with SANBAG and Caltrans will be
held to discuss policy, procedural and freeway-specific issues. The team will
bring progress plans as appropriate. No special presentation materials will be
required.

Agency Coordination/Technical Workshop Meetings will be held to discuss
technical issues with specific agencies. The team shall participate in meetings
with specific agencies as requested by SANBAG. The team will bring progress
plans as appropriate. No special presentation materials will be required.
Collateral material may be black and white.

rDeIiverables:
PDT meeting materials including:
e Notices;
e Agendas;
e Handouts,
e Minutes.

Administration shall include the following elements of the work:
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e Supervise, coordinate, and monitor work for conformance with Caltrans
standards and policies;

e Apply for and obtain Caltrans encroachment permits necessary for the RMC,
Inc. team to be on the jobsite, with the assumption that SANBAG will apply
for the initial permit.

e Apply for and obtain City approvals and permits as required;
e Prepare, circulate, and file correspondence and memoranda as appropriate;
e Maintain project files using the Caltrans Uniform File System.

e Thirty days after Notice to Proceed, the RMC, Inc. team shall submit the
Project Master Schedule to the SANBAG and Caltrans Project Managers.
Section 100.10.10.2 contains the description of the Master Schedule.

100.15.10.2 Schedules

The RMC, Inc. team shall submit an initial Project Master Schedule following Notice to
Proceed. Following approval by SANBAG, this schedule will become the Project Target
Schedule. The approved Project Target Schedule shall be displayed on the Project
Master Schedule updates. The following elements must be included:

e Work items and deliverables identified in accordance with a Work
Breakdown Structure (WBS) developed by the RMC, Inc. team and approved
by SANBAG;

e Work items of agencies and other third parties that may affect or be affected
by the RMC, Inc. team activities;

Additional considerations for the project schedule include:

e The Project Master Schedule shall include all data necessary to represent the
total Project and the critical path shall be clearly identified;

o The order, sequence, and interdependence of significant work items shall be
reflected on the Project Master Schedule;

o The list of major tasks that shall be used to develop the Project Master
Schedule will be coordinated with SANBAG staff after Notice to Proceed.
Major tasks will be broken down into subtasks as warranted.

The RMC, Inc. team shall submit a copy of the Project Master Schedule to the SANBAG
Project Manager for review and approval and a copy to Caltrans for their records.
Monthly schedule updates will be part of the Progress Report and will be in accordance
with the requirements shown in Section 100.15.10.3.

A09092-1 (Attachment A- Scope of Services) Page 2 of 22
TN 8421000

74



[ Deliverables:

e Project Master Schedule
100.15.10.3 Progress Reports

Progress Reporting shall be consistent with the requirements in the Contract between
RMC, Inc. and SANBAG.

100.15.10.4 Quality Assurance/Quality Control (QA/QC) Plan

The RMC, Inc. team shall maintain a Quality Assurance/Quality Control Plan throughout
performance of the services for the I-10/Tippecanoe Avenue Interchange Project. The
QA/QC Plan is intended to ensure that the reports, plans, studies, estimates, and other
documents submitted under this Scope of Services are complete, accurate, checked, and
proofread to meet professional engineering practices in effect at the time of execution
of the Contract.

The following quality control elements are required for the major milestones for the
preparation of plans, specifications, and estimates for the project.

1. Provide independent checking and verification of all calculations.

2. Provide independent checking, correction, and back checking for all plans.
Plans shall be marked clearly as being checked, signifying that the preparation
of the material followed the QA/QC Plan established for the project.

3. Route pertinent project related correspondence and memoranda to affected
personnel and bind in appropriate project files.

4. Establish appropriate means to avoid conflicts and misalignments between
both new and existing improvements, particularly where several drawings show
different elements of work in the same area.

5. RMQC, Inc. shall identify critical QA reviews within the Project Master Schedule.
Within seven (7) days of receiving the Notice to Proceed on the PS&E phase, the RMC, Inc.

team shall submit a complete copy of the QA/QC Plan to both the SANBAG Project
Manager and Caltrans for review.

[ Deliverables:

e QA/QCPlan

100.15.10.5 Update Project Management Plan (PMP)

The RMC, Inc. team will update the Project Management Plan (PMP) that was prepared
for the PA/ED phase. The PMP will be developed with input from the members of the
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PDT. The PMP will be a “living document” that is reviewed and, if necessary, updated at
each PDT meeting.

Within thirty (30) days of receiving Notice-to-Proceed, RMC, Inc. will submit a complete
copy of the PMP to both the SANBAG Project Manager and Caltrans for review.

I Deliverables: —I

e Updated Project Management Plan

TASK 185 — PREPARE BASE MAPS AND PLAN SHEETS DURING PS&E DEVELOPMENT
185.15 30% PLANS
185.20.99 Geotechnical Exploration Plan

The RMC, Inc. team will prepare and submit a geotechnical review and exploration plan
for SANBAG and Caltrans review. The team shall obtain right-of-entry permits prior to
exploration. The team shall conduct subsurface investigation and evaluate the results in
accordance with Caltrans testing criteria. The team shall analyze the results and present

them in the geotechnical report.

| Deliverables: i

e Geotechnical Exploration Plan
185.15.05 Roadway Plans

The RMC, Inc. team will prepare 30 percent level layouts, profiles, superelevation
diagrams, typical sections, and ROW requirements per the GADs and field survey.

Deliverables: ]

e 30% Plans including title sheet, layouts plans, profiles and superelevation
diagrams, typical sections, and ROW requirements map.

240.65 Preliminary Foundation Report

To assist in Type selection, the RMC, Inc. team will prepare a Preliminary Foundation
Report, in accordance with Caltrans Office of Structural Foundations requirements. This
report shall include a summary of the exploration program, description of the site
geotechnical issues, and recommendations for foundation design and construction
including retaining walls, if appropriate.
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Deliverables:

e Preliminary Foundation Report
185.30.10 Bridge Type Selection

The RMC, Inc. team will prepare the Structure Type Selection documents and Bridge
General Plan to comply with the most current Caltrans guidelines. A report will be
prepared for two bridges: Tippecanoe Avenue Undercrossing Widening and San Timoteo
Creek Bridge Widening.

Based on the results of analysis documented in the APS, the scope for type selection and
PS&E includes a seismic assessment of both Tippecanoe Avenue UC and San Timoteo
Creek Bridge and assumes that retrofit design is required only for San Timoteo Creek
Bridge. The seismic retrofit strategy meeting is assumed to be held at the same time as

the Type Selection Meeting.
The Type Selection Report will address the following:

Foundation recommendation

Falsework requirements

Seismic considerations and retrofit strategy

Construction issues

General Plan cost estimate

Utilities carried through the bridge

Aesthetic Treatments

Other pertinent information needed to justify the proposed structure type

Geliverables:

e Bridge Type Selection Report
185.30.99 Bridge Type Selection Meeting and Approval

The RMC, Inc. team will attend a Type Selection review meeting at Caltrans office in
Sacramento to finalize structure type, foundations, seismic design, aesthetics and

construction issues.

Following the meeting, we will resolve any comments from the Type Selection Meeting
and will revise the Type Selection Report accordingly. The General Plan and GP estimate
will also be updated as required.

Deliverables:

e Type Selection Review Meeting Summary
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e General Plan
e General Plan Estimate

185.25.30 Utilities

The RMC, Inc. team will coordinate and work closely with the Cities and utility
companies to determine the need to relocate impacted facilities, using Caltrans policy
for high- and low-risk utilities. It is assumed that the base map derived from plans
received from the utility companies during the PA/ED phase will be sufficient for the
PS&E phase and that no additional utility company plan fees will be required. It is
assumed that the utility companies will perform relocation design for their own
facilities. Any necessary utility relocation plans will not be part of the PS&E package
developed by the RMC, Inc. team. The RMC, Inc. team will prepare and distribute utility
base maps to affected utilities.

Field surveys will be performed to locate the estimated twenty (20) utility potholes
proposed for this project.

rDeliverabIes:

e Utility base maps and plans
185.15.99 Landscape Concept Plan

The RMC, Inc. team will prepare a landscaping concept plan for the project. Workshop
meetings with the City of Loma Linda, City of San Bernardino, and Caltrans District 8
need to be conducted to discuss the project goals, guidelines, opportunities and
constraints. The Landscape Conceptual Plan and exhibits will be prepared to reflect the
I-10 Corridor Planting Master Plan and the ideas and concerns generated during
meetings with Caltrans and the Cities. Early coordination between the Cities and State
will be crucial in obtaining timely design approval of the Landscape Concept Plan which
will reduce delays during subsequent future plan submittals.

rDeIiverables:

¢ Llandscape Concept Plan

185.10.60 Design Surveys

Conventional ground surveys and 3D Laser Scanning (HDS) methods will be utilized to
complete the cross sections and detailed topographic surveys requested. These surveys
will include the edge of pavement and concrete, top of curb, flowline, sidewalks,
striping, traffic and street signs, bridge clearances and other surface visible features

within the requested project area.
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HDS does not impact the traffic and in contrast to conventional topographic surveys,
should not require any shoulder or lane closures. HDS is more efficient than traditional
surveys and will help to maximize the safety of the survey crew and motoring public.
Traditional ground surveys may take up to four times longer to complete, collecting less
information, and require shoulder and lane closures.

With the use of HDS, surface information such as edge of pavement, edge of traveled
way, curb and gutter and other surface visible features in the roadway are safely
captured in the scan data without impacting traffic. Once the scans are completed, they
will be registered and tied to the existing Interstate 10 corridor control. Digital Terrain
Model (DTM) and topographic feature extraction will be completed for the roadway,
including edge of shoulder, edge of traveled way, lane striping, top of curb, flowline and
other surface visible features such as bridge structures, road signs. The DTM created
during the PA/ED phase will be updated with the new topographic survey data.

Visible indications of City and Caltrans drainage systems within the proposed design
areas listed under Deliverables will also be located and detailed. Ground shots will be
taken along the north side of the proposed alignment for Soundwall #2 and on both
sides of the proposed alignment for Soundwall #3. Since the properties are still occupied
by residents, assistance will be required from SANBAG to gain the necessary access to
collect the required topographic data. Surveys will only be conducted where access is
granted.

The topographic survey information will be downloaded, processed and plotted at a
scale of 1”"=50" and incorporated with the aerial mapping obtained.

Deliverables: j

The topographic survey data will be delivered in Microstation v8 and InRoads v8
formats. Survey cross-sections at 50’ intervals will be provided for:

Eastbound I-10, Waterman Avenue to Tippecanoe Avenue

San Timoteo Creek, 100’ beyond each side of I-10

Westbound I-10, WB on-ramp to Tippecanoe Avenue Undercrossing
Tippecanoe Avenue/Anderson Street between Court Street and Lee Street
Intersections along realigned Laurelwood Drive

Redlands Boulevard — 500’ west of and 800’ east of Anderson Street
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TASK 230 - DRAFT PS&E (60 PERCENT) SUBMITTAL
230.05 Roadway Plans

The RMC, Inc. team will incorporate all reviewing agency comments into the roadway
plans. Where it is not possible or desirable to incorporate certain comments, the RMC,
Inc. team shall provide an explanation.

Deliverables:

Title Sheet;

Key Map and Line Index;

Typical Cross Sections;

Layout Plans;

Profiles and Superelevation Diagrams;
Contour Grading

Construction Details; and

Summary of Quantities

230.05.45 Soundwall Plans

The RMC, Inc. team will prepare plans, details, and estimate for the two proposed
soundwalls in the NE quadrant of the interchange. Each soundwall is anticipated to be
approximately 710’ in length.

Soundwall plans will be in accordance with Caltrans requirements. Details and
construction specifications will also be prepared in accordance with Caltrans Standard
Plans, Standard Specifications, and Standard Special Provisions.

Deliverables: ]

e Soundwall plans;
e Draft special provisions;

e Cost estimates for soundwalls
230.25 Utility Plans

The RMC, Inc. team will prepare utility conflict maps as a result of the coordination done
during the PA/ED phase. Utilities that are found in potential conflict will be potholed, if
not done so during the PA/ED phase, in accordance with Caitrans policy for high- and
low-risk utilities and plotted. Conflict maps will be sent to impacted utility companies for
confirmation and determination of any need for relocation. Again, it is assumed the
utility companies will perform relocation design for their own facilities. Any necessary
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utility relocation plans will not be part of the PS&E package developed by the RMC, Inc.
team.

Deliverables:

e Utility conflict maps with pothole information
230.30 Drainage Plans

The RMC, Inc. team will prepare a drainage report that evaluates on-site and off-site
hydrology and hydraulics to define the required drainage improvements. The analysis
will consider City of San Bernardino, City of Loma Linda and County of San Bernardino
Drainage Master Plans. The report will follow Caltrans standards and will be submitted
to Caltrans for review and approval. The report will serve as the basis for preparing
drainage plans for the project.

We will prepare drainage plans, profiles, details and quantities in conformance with
Caltrans standards. Drainage facilities outside the proposed Caltrans Right of Way will
be prepared in conformance with City and County standards. Drainage design will be
performed in concert with water quality requirements to meet State and Federal law.
The RMC, Inc. team will update the SWDR based on the current drainage design.

We have assumed that a total of 37 drainage drawings will be required. Scour analysis
of the bridge at San Timoteo Creek will not be required since the channel has a concrete
bottom. Any required box culverts will be based on Caltrans standard plans; non-
standard culverts are not included in this scope.

rDeliverables:

o Drainage Report
e Drainage Plans, Profiles, Details, and Quantities
e Temporary Drainage Plans

230.30 Water Pollution Control Plans

The RMC, Inc. team will prepare water pollution control plans, details, and quantities in
conformance with Caltrans standards. The Storm Water Data Report will serve as the
basis for preparing the water pollution control plans for the project. We have assumed
that a total of 13 water pollution control drawings will be required.

Beliverables:

o Water Poliution Control Plans, Details, and Quantities
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230.30.99 Storm Water Data Report

The RMC, Inc. team will update the PA/ED Storm Water Data Report (SWDR) to meet
the PS&E requirements and incorporate its recommendations into the project’s PS&E.

Deliverables: T

e Draft PS&E SWDR

230.15.10, 230.20  Stage Construction, Traffic Handling, Detour Plans, and
Transportation Management Pian (TMP)

The objective of the TMP is to provide continuous traffic circulation and access, with
adequate space for safe and efficient construction. The RMC, inc. team shall make sure
that the TMP is coordinated with the Cities of Loma Linda and San Bernardino, Caltrans,
and other stakeholders, including the CHP. Stage Construction and Detour Plans will
include construction detour routes. A maximum of six stages of construction is
assumed.

Deliverables: ]

e Transportation Management Plan;

e Stage construction and traffic handling/detour plans;

e Detour layouts, profiles, and superelevation diagrams, as required;
e Construction area signs; and

e Quantity sheets

230.15.05 Pavement Delineation Plans

The RMC, Inc. team will prepare pavement delineation plans to identify locations of
painted and thermoplastic stripes and markings, pavement markers, and delineators.

Deliverables: ‘l

e Pavement Delineation Plans;
e Pavement Details; and
e Quantity Sheets

230.15.05 Sign Plans

The RMC, Inc. team will prepare Sign Plans to show existing and proposed new signs,
which include a maximum of four (4) new overhead sign structures designed per
Caltrans standard plans. The plans will include sign details and quantity sheets.

| Deliverables:
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e Sign Plans;
e Sign Details; and
e Quantity Sheets

230.15.15 Lighting, Signal Plans, and Electrical Ramp Metering and Traffic
Monitoring

The RMC, Inc. team shall prepare Lighting and Signal Plans for the project including
safety lighting, permanent signals, and ramp metering plans for Tippecanoe Avenue and
the I-10 ramps. This scope assumes one new ramp metering location at the new WB
loop on-ramp and a total of four (4) signal modifications or removals including:

Signal Modification: Anderson Street/Redlands Boulevard
Tippecanoe Avenue/EB Ramps
Tippecanoe Avenue/Harriman Place/WB Ramps (New)

Signal Removal: Tippecanoe Avenue/WB Ramps (Existing)

The RMC, Inc. team will coordinate with Caltrans to ensure that ramp meter and
electrical designs will accommodate future 1-10 traffic monitoring features within the
project limits.

Deliverables:

e Lighting, Signal Plans, and Details; and
e Ramp Metering Plans

230.10 Planting and Irrigation Plans

The RMC, Inc. team will prepare a replacement landscaping theme for the project limits.

| Deliverables: |

e Planting and Irrigation Plans
220.15 Right-of-Way Plans and Engineering

The Caltrans Right of Way Engineering process will be followed to complete the right of
way acquisition documents for this project. Throughout this process a Hard Copy Map,
Appraisal Maps and Legal Descriptions and plats will be prepared for the proposed
acquisition. The survey team will also prepare a Record of Survey to document and
record the established boundary lines required for acquisition.

Additional boundary surveys will be performed to locate the limits of property
boundaries for those parcels affected by right of way takes and easements.
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The final ultimate Right of Way limits will be required for the completion of the
following Right of Way engineering process. If the ultimate Right of Way is revised
after the process begins, this proposal may be revised to reflect the same.

Hard Copy Map: The Hard Copy Map is an overall base map for the boundary analysis
necessary to complete the right of way acquisition. This map will include the street
centerlines and rights of way, existing Caltrans right of way, proposed Caltrans and
street rights of way, full and partial fee takes and proposed temporary construction
easements within the project area. The map will also include found monuments and
record cadastral information used to establish property boundaries and any pertinent
information necessary to prepare final acquisition documents.

Preliminary Title Reports will be obtained for the estimated 70 affected parcels. The
costs associated with the Preliminary Title Reports will be passed along to the client as a
reimbursable expense. The survey team will review the preliminary title reports and
plot record easements onto the Hard Copy map within the areas of proposed right of
way takes. Parcel numbers will be requested from Caltrans. This Hard Copy Map will be
submitted along with supporting documentation to Caltrans for review and approval.
The Hard Copy Map will be signed and sealed by a licensed land surveyor.

Right of Way Requirements Map: The Right of Way requirements map will be prepared
from the land net base established for the Hard Copy Map and the provided final right

of way Requirements. This map will delineate the proposed acreage takes and property
ownership of the affected parcels. This map will be submitted to Caltrans for review and

approval.

Record of Survey: During this phase of the project, a Record of Survey will be prepared
and filed with the San Bernardino County Surveyor’s Office. The purpose of the Record
of Survey will be to document the establishment of the properties being affected by the
proposed acquisition. Many of the parcels affected have been established by deed
document only and no map exists to document the property boundaries. During the
course of the Right of Way engineering process, deed lines will be analyzed and
established to delineate the affected parcels. The Record of Survey will provide a
recorded document as to how the lines were established and their relationship to the
adjoining parcels. This record of Survey will also document the centerline
monumentation and control used for the project, thus creating a controlling document
for the project as it moves into construction.

The Record of Survey will be prepared in accordance with the California Land Surveyor’s
Act 8762 (b) (4) & (5) and will be filed with the San Bernardino County Surveyor’s Office.
The agency fees associated with the map recordation will be passed through to the
client as a reimbursable expense.

Appraisal Maps: Upon Caltrans approval of the Hard Copy Map, Appraisal Maps will be
prepared for the project area affected by fee and easement acquisition. The Appraisal
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Maps will be prepared to Caltrans District 8 Right of Way Engineering standards and wil!
be submitted to Caltrans for review. The appraisal maps will be signed and sealed by a
licensed land surveyor.

Legal Descriptions and Plats: Once the Appraisal Maps are completed, reviewed and
approved by Caltrans, legal description and plat maps will be prepared for the proposed
parcel take (full and partial) and the proposed temporary construction easement. For
the purpose of this proposal, sixty-eight (68) legal descriptions and plats have been
included for fee parcels and thirty (30) legal descriptions and plats have been included
for possible temporary construction easements. Any additional legal descriptions and
plats required will be provided for an additional fee on a time and materials basis.

Vacation Documents: Two streets have been identified, Rosewood and Laurelwood,
that will be vacated in part during the acquisition of property for this project. Legal
Descriptions and plats will be prepared in support of the Street Vacation Process with
the City of San Bernardino. The agency fees associated with the Street Vacation will be
passed through to the client as a reimbursable expense.

ﬁ)eliverables:
The topographic survey data will be delivered in Microstation v8 and InRoads v8
formats.
Hard Copy Base Map Hard copy — Signed Hard Copy Map
Microstation DGN file
Adobe PDFs

Right of Way Req. Map Hard copy - R/W Requirements Map
Microstation DGN File, Adobe PDFs

Record of Survey Hard Copy - Record of Survey 1* Check County Submittal
Hard Copy - Recorded Record of Survey from County

Appraisal Maps Hard Copy — Signed Appraisal Maps
Microstation DGN Files, Adobe PDFs

Legal Descriptions/Plats Hard Copy - Signed Legal Descriptions / Plats
Adobe PDF copy of Signed Legal Descriptions/Plats

Vacation Documents Hard Copy — Signed Legal Descriptions / Plats
Adobe PDF copy of Signed Legal Descriptions/Plats

Assumptions:
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It is assumed that appraisal and acquisition will be completed by Caltrans.

240.80 Geotechnical, Materials, and Foundation Reports
240.80.1 Geotechnical Design Report (GDR)

The RMC, Inc. team will prepare a report discussing the geotechnical design basis of
the project and recommendations for design and construction of cut slopes,
embankments, earthwork, and retaining walls. This report shall be submitted to
Caltrans for review. The RMC, inc. team will address any comments stemming from
this review and prepare a final draft. All calculations supporting the design
recommendations will be included as an appendix to the GDR.

Deliverables: j

e Draft/Final Geotechnical Design Reports

240.80.2 Materials Report

The RMC, Inc. team will prepare a report discussing the pavement structure
recommendations and/or pavement studies for the project. This report shall be
submitted to Caltrans for review. RMC, Inc. team will address any comments
stemming from this review and prepare a final draft. All calculations supporting the
recommendations shall be included as an appendix to the Materials Report.

Deliverables: ]

e Draft/Final Materials Reports
240.80.3 Foundation Report

The RMC, Inc. team will prepare a Foundation Report based upon Type Selection
comments and additional information from the GDR analyses. Logs of test borings
shall be included as 11-inch by 17-inch plans.

Deliverables: ]

e Draft Foundation Report
230.55 - Bridge Plans
Unchecked Details (60% Submittal)

The RMC, Inc. team will prepare plans for the Tippecanoe Avenue UC widening and
the San Timoteo Creek Bridge widening. All structural analysis and component
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design will be completed in the Unchecked Details task. All work will be conducted
in accordance with current AASHTO Load and Resistance Factor Design (LRFD) bridge
design procedures including Caltrans Amendments.

Manual calculations will be documented neatly on initialed, fully indexed calculation
forms. Each calculation package will contain a summary that states the purpose of
the calculations, references and sources of input information, relevant codes and
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This submittal shall include comments, reviews, coordination efforts, and updated
information. The RMC, Inc. team will update Roadway Plans, Stage Construction/Traffic
Handling Plans, Soundwall Plans, Drainage Plans, Water Pollution Control Plans, Sign
Plans, Electrical Plans, and will provide Quantity Sheets with updated Special Provisions
and BEES estimate. Any Revised and/or New Standard Plans developed by Caltrans will
be included with the Roadway Plan submittal.

Deliverables:

e 95 percent Roadway PS&E
230.55 Bridge and Retaining Wall Plans
Initial & Intermediate PS&E (95% Submittal)

Typical Caltrans submittals require Initial PS&E and Intermediate PS&E submittals. Based
on our past experience we recommend combining the Initial and Intermediate PS&E
into a single submittal, resulting in a significant reduction in the design schedule.

The combined Initial & Intermediate PS&E task consists of Quality Control of the
structural design and plans, interdisciplinary review of the plans, computation of
quantities, cost estimate, and draft specifications. The 65% structure plans will be
furnished to the independent checker, tasked with independently developing
calculations for all components and details and checking their presentation in the plans.
If discrepancies are found, the checker and designer will meet to compare their work
and determine whether corrections are required. The checker will deliver a set of
structural check calculations and a red-lined set of plans to the designer. The plans will
then be updated accordingly.

Based on the final plans, two sets of quantity calculations will be developed. These
original and check calculations will agree within the limits specified for individual items
in the Caltrans Bridge Design Aids. An Engineer’s Estimate will be produced utilizing the
most recent Caltrans Cost Data book and other available, relevant cost data. The
Specifications and Special Provisions will be independently reviewed to assure accuracy,
completeness, and conformance to Caltrans standards.

Deliverables: *I

e Checked Structure Plans

e Edited structures special provisions
e Design calculations

» Independent check calculations

e Quantity and check calculations
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e Marginal estimate and item list
230.30.99 Update Storm Water Data Report

The RMC, Inc. team will update the PA/ED Storm Water Data Report (SWDR) based on
comments received from Caltrans and SANBAG.

Deliverables: j

e Final PS&E SWDR
230.25, 220.15 Utility and ROW Update

The RMC, Inc. team will verify and update utility and ROW engineering data, as
necessary.

The RMC, Inc. team will also coordinate work for the identification, protection,
adjustment, relocation or removal of utility facilities to clear the project for
construction, including both physical conflicts and policy violations in accordance with
State and Federal laws and regulations as well as CALTRANS policies, procedures,
standards and practices. We will act as a liaison between SANBAG and the utility owners
in all contract matters.

We have assumed that Caltrans will offer assistance and direction to SANBAG and/or
the RMC, Inc. team and provide oversight of the project to ensure that State and Federal
laws and regulations as well as CALTRANS policies, procedures, standards and practices
are followed.

The RMC, Inc. team will prepare any required notices to owners and relocation
agreements and will work with all parties to facilitate the utility relocation process. We
have assumed that five utility agreements will be required. Utility relocation plans will
be prepared by others.

[ Deliverables: 1

e Report containing all updated utility and ROW engineering data with changes
clearly identified

e Utility relocation agreements as required to certify the right of way.
230.10 Planting and Irrigation Plans

The RMC, Inc. team will update the planting and irrigation plans based on Caltrans
review comments.

I Deliverables: j
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e Planting and frrigation Plans
235.05.99 Jurisdictional Permits
The scope of work listed below will be conducted for impacts to jurisdictional waters.

e Approval to operate under Nationwide Permit 14 will be obtained through the
ACOE prior to obtaining grading permits, pursuant to Section 404 of the CWA.

e Approval to operate under Nationwide Permit 33 will be obtained through the
ACOE prior to obtaining grading permits pursuant to Section 404 of the CWA.

e A certification or waiver from the Region 8 RWQCB will be obtained pursuant to
Section 401 of the CWA.

e Letter of nonjurisdiction or a Section 1602 Streambed Alteration Agreement will
be obtained through CDFG prior to obtaining grading permits pursuant to the
California Fish and Game Code.

235.40 Environmental Commitment Record (ECR)

The RMC, Inc. team will update the ECR based on changes during final design provided
by the project engineer.

235.05.15 MBTA Compliance

The RMC, Inc. team will conduct surveys prior to any vegetation clearance to determine
if migratory birds are actively nesting. Any active bird nests will be mapped and a buffer
zone will be established.

235.05.25 Paleontological Mitigation Plan (PMP) and Paleontological Resources
Monitoring

The RMC, Inc. team will prepare a Paleontological Mitigation Plan consistent with
Caltrans and County requirements. The PMP will be implemented during excavation
activities. After excavation activities are completed, a monitoring report will be
prepared and submitted to Caltrans. This scope of work specifies 40 hours of monitoring
time. If paleontological resources are found, additional hours may be necessary.

TASK 255 - FINAL PS&E (100 PERCENT) SUBMITTAL

255.20 Roadway Plans, Bridge Plans, Special Provisions, Cost Estimates, and
Working Day Schedules
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The RMC, Inc. team will submit the Final PS&E package to Caltrans District Office
Engineer and Office of Special Funded Projects (OSFP) for final approval. The submittal
shall incorporate review comments from all involved agencies.

Deliverables:

Final Roadway PS&E;

Bridge four—scale plans;

Final structures special provisions;
Prints of final structure plans;
Cost estimates;

Working day schedules; and

Original/checked quantity calculations

In addition, the team shall provide electronic version of all plans, special provisions,
estimates and schedules.

255.30

Materials Handouts

The RMC, Inc. team will prepare materials handout information per Caltrans HDM,
Section 111.3 Materials Information Furnished to Prospective Bidders.

Deliverables:

255.40

Material Handouts

Resident Engineer File

The RMC, Inc. team will meet with the Resident Engineer (RE) and functional units and
provide the following information for the RE file. This list is not comprehensive and the
'RMC, Inc. team will provide additional information as appropriate:

Permits;

Surveying Notes;

Geotechnical (GDR) and Foundation (FDR) Reports;
Hydrology/Hydraulics Report and calculations;
Relevant correspondence and memoranda;

Engineering calculations (horizontal and vertical alignments, earthwork
quantities, etc.);

Environmental Agreements and Reports

A09092-1 (Attachment A- Scope of Services)
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e Summary and discussion of Environmental issues;
e Traffic Management Plan and supplements;

¢ Material Handouts;

e Storm Water Data Report

s Right-of-Way Maps & Agreements

e List of Project Personnel; and

e (Cooperative Agreements

Deliverables: j

e RE file

The team will provide an electronic version of all RE file information.

TASK 265 — CONSTRUCTION BIDDING PHASE

Bidding procedures will be the responsibility of Caltrans or SANBAG. In addition, Caltrans or
SANBAG will:

e Advise the RMC, Inc. team of listing dates;
e Inform the RMC, Inc. team of all issues and inquiries list and responses;

e Provide the RMC, Inc. team with bid results and summary sheets for their
review.

During bid advertisement of the project, the RMC, Inc. team will refer all questions concerning the
intent to Caltrans or SANBAG for resolution. In the event that items requiring interpretation of the
drawings or specifications are discovered during the bidding period, the RMC, Inc. team will inform
Caltrans or SANBAG. Caitrans or SANBAG will advise the RMC, Inc. team regarding the proper
procedure required for analysis of said items. Any necessary corrective action will either be in the
form of an addendum prepared by the RMC, Inc. team and issued by Caltrans or SANBAG, or via a
covering change order after the award of the construction contract.

265.55 Pre-Bid Meeting
The RMC, Inc. team will attend the pre-bid meeting.

265.55 Respond to Inquiries
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The RMC, Inc. team will draft responses to bidders' inquiries as requested by the District
Office Engineer. All such responses will be routed through the District Engineer.

Deliverables: 7

e Draft Bidder Inquiry Responses (hard copy and electronic in ms word)
265.55 Prepare Addenda

The RMC, Inc. team will prepare addenda as requested by District Engineer.

Deliverables: 1

e Copies of Addenda
TASK 270 — CONSTRUCTION SUPPORT PHASE

Construction of the I-10/Tippecanoe Avenue Interchange Project will be the responsibility of
Caltrans and SANBAG. During the construction phase, the RMC, Inc. team shall work closely with
Resident Engineer (RE) within the budget allotted to assist and advise the RE in order to minimize
construction conflicts and to expedite project completion.

270.25.15 Pre-Construction Meeting
The RMC, Inc. team will attend the pre-construction meeting.
270.20 Additional Drawings at Caltrans Request

If requested by Caltrans, the RMC, Inc. team will prepare additional drawings and
change order-supporting documents. Any such additional drawings constitute extra
work; therefore, prior approval from SANBAG is required. Any such additional
engineering services, drawings, or change order documentation prepared prior to
receiving the required approval will be at RMC, Inc.’s risk and expense.

270.30 Site Visits

The RMC, inc. team will visit the job site periodically and in coordination with the RE.

270.20.35 Shop Drawing and Submittal Review

The RMC, Inc. team will review all submittals and shop drawings. The review of shop
drawings shall include bridge working drawing submittals, construction contractor's
submittals for substitutions, construction contractor's alternative construction approval,
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steel layout for structures, independent check of construction contractor's falsework
submittal and others as requested by the Resident Engineer.

270.25.45 Respond to Inquiries/RFis

The RMC, Inc. team will draft responses to contractor inquiries and RFIs as requested by
the Resident Engineer.

285.05 Change Order Preparation and Review

The RMC, Inc. team will review proposed change orders, draft change order language
and make recommendations as requested by Resident Engineer. If said changes are
necessary as a direct result of design errors and omissions, the RMC, Inc. team will
prepare and/or review contract change orders at no additional cost.

Caltrans Responsibility:

* Provide advice on any issues raised and inquiries made by Resident Engineer;

* Inform Design Consultants of all field changes and Contract Change Orders
(CCOs);

* Prepare and maintain as-built mark-ups in the field.

295.15 As-Builts

The RMC, Inc. team will be responsible for incorporating as-builts into the PS&E.
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ATTACHMENT “B”

Total Estimated Contract Cost

FOR

AMENDMENT NO. 1
CONTRACT NO. C09092
Agreement By And Between

SAN BERNARDINO ASSOCIATED GOVERNMENTS/
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY

and

RMC, Inc.
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COST PROPOSAL

I-10/Tippecanoe Avenue Interchange Improvements Project
PA/ED and PS&E Preparation
San Bernardino Association of Governments

Total Contract Summary

ORIGINAL CONTRACT AMO

il

AMENDMENT 1
Additional PA/ED Services S 100,357

PS&E $ 3,847,624 ||
PS&E Contingency :
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COST PROPOSAL mn

| I-10/Tippecanoe Avenue Interchange Improvements Project J
| San Bernardino Association of Governments

‘ Amendment 1
| ADDITIONAL PA/ED SERVICES

! RMC, INC.
LABOR
Task 100 - Project Management
Task 160 - Engineering Services
Task 165 - Environmental Services

>r

|0

"TsusToTAL $35,887 |

OTHER DIRECT COSTS
Expenses $
Travel/Per Diem $

$

Outside Services
‘ Ar N TR I T £

SUBCONSULTANTS
| DMIM Harris
I LSA Associates

David Evans & Associates

Earth Mechanics, Inc.

Global Environmental Network, Inc.
LDP Design Group

PQM, Inc.

W 4N L [0 |10 [0 |4
L]

GERARRERI R

T susToTAL 46
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COST PROPOSAL

i

I-10/Tippecanoe Avenue Interchange Improvements Project

San Bernardino Association of Governments

Amendment 1

PREPARATION OF PLANS, SPECIFICATIONS, AND ESTIMATES

RMC, INC.

LABOR

Task 100 - Project Management

240,424

Task 185 - Prepare Base Maps and Plan Sheets

131,319

Task 230 - Draft (60%) PS&E

837,727

Task 230 - Initial (95%) PS&E

429,596

Task 235 - Mitigate Environmental Impacts/Hazardous Waste

2,491

Task 240 - Draft Structures PS&E

1,815

Task 255 - Final PS&E

158,693

Task 265 - Awarded and Approved Construction Contract

37,103

Task 270 - Construction Engineering and General Contract Admin.

66,379

Task 285 - Contract Change Order Administration

23,751

29,743

Task 295 - Fmal Constructlon Estlmates and Flnal Report

SUBCONSULTANTS

AECOM

923,556

ACT ConsultingL

119,339

David Evans & Associates

347,721

Earth Mechanics, Inc.

203,918

LDP Design Group

149,176

LSA Associates

62,460

PQM Inc.

40,143

GRAND TOTAL

S 4, 199 924
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ATTACHMENT 'B'

RMC, Inc.

San Bernardino Associated Governments (SANBAG)

I1-10/Tippecanoe Avenue Interchange Improvements Project

PS&E Preparation
August 25, 2009
I. DIRECT LABOR COSTS
Statf Classification initial Direct Hourly Rate Hours Total
Project Manager $89.14 996 $88,783.44
{Roadway Engineer $63.00 2,002 $126,126.00
Roadway Engineer $55.29 1,270 $70,218.30
Senlor Engineer $59.42 905 $53,775.10
|Project Engineer $73.20 2,244 $164,260.80
Junior Engineer $30.70 1.986 $60,970.20
Junior Engineer $28.85 2,024 $58,392.40
caDD $30.00 2,469 $74,070.00
Clerical/Admin Assistant $19.00 232 $4,408.00
Subtotal Hours & Direct Labor Costs 14,128 $701,004.24
Anticipated Salary Increases $47,103.93
Total Direct Labor Costs $748,108.17 1
Il. INDIRECT COSTS
INDIRECT RATE 13806 % x §$ 748,108.17 = Subtotal $1,032,838.14 2
Subtotal (1)
M. FEE (PROFIT)
' 10 % x § 1,780,946.31 = Subtotal $178,094.63 3
Total (1) + (2)
IV. OTHER DIRECT COSTS
item Amount
Car Mileage $1,982.20
WBS 185 - Reprographics (11x17 B&W Pians) $1,050.00
WBS 185 - Reprographics (11x17 B&W Various) $600.00
WBS 185 - Reprographics (Large Exhibits) $1,764.00
WBS 230 (60%) - Reprographics (11x17 B&W Plans) $4,580.00
WBS 230 (60%) - Reprographics (11x17 B&W Specifications) $900.00
'WBS 230 (85%) - Reprographics (11x17 B&W Plans) $8,606.25
WBS 230 (95%) - Reprographics (11x17 B&W Specifications) $1,050.00
WBS 255 - Reprographics (11x17 B&W Draft Pians) $7,437.50
WBS 255 - Reprographics (11x17 B&W Draft Specifications) $1,200.00
WBS 255 - Reprographics (11x17 B&W Final Plans) $8,500.00
WBS 255 - Reprographics (11x17 B&W Final Specifications) $1,600.00
Lead Based Paint Surveys $2,990.00
Subtotal $ $42,269.95 @)
V. UBCONSULTANTS COS
AECOM $923,556.15
ACT $119,338.62
DEA $347,721.31
EMI $203,918.47
LDP $149,175.76
LSA $62,459.51
PQM $40,143.06
Subtotal $ $1,846,312.88 (5)
VI. TOTAL AMOUNT $3,847,624 (Total 1-5)
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ATTACHMENT 'B'

AECOM

San Bernardino Associated Governments (SANBAG)

I-10/Tippecanoe Avenue Interchange Improvements Project
PS&E Preparation

Atgﬁust 24, 2009
l. DIRECT LABOR COSTS
Staff Classification Initial Direct Hourly Rate Hours Total
Project Manager $82.16 19 $1,561.04
Technical Director $70.11 125 $8,763.75
Bridge Technical Leader $79.87 232 $18,529.84
Engineer It _ $45.87 1,026 - $47,062.62
Senior Bridge Engineer (IV) $45.73 1,192 $54,510.16
Principal/Project Engineer $62.01 370 $22,943.70
Engineer il $33.17 981 $32,539.77
Bridge Engineer $37.94 1,352 $51,294.88
Engineer | $30.41 322 $9,792.02
Senior CADD Technician $42.35 1,523 $64,499.05
Clerical/Admin Assistant $18.84 99 $1,865.16
Subtotal Hours & Direct Labor Costs 7.241 $313,361.99
Anticipated Salary Increases $21,056.34
Total Direct Labor Costs $334,418.33 1) ’
Ii. INDIRECT COSTS
INDIRECT RATE 150.00 % x $ 334,418.33 = Subtotal $501,627.49 2)
Subtotal (1)
Wl. FEE (PROFIT)
10 %x § 836,045.82 =  Subtotal $83,604.58 3)
Total (1) + (2)
IV. OTHER DIRECT COSTS
item Amount
Car Mileage $420.75
Travel, Flight (one way) Type Selection (2Engr) $400.00
Reproduction Full Size Drawings $800.00
Reproduction Half Size Drawings $270.00
Express Mail $100.00
Travel, Rental Car $50.00
Copying/Binding Reports (Drainage Rpt) $675.00
| Copying/Binding Calculations $300.00
| Copying/Binding Specifications $300.00
| Copying/Binding Reports $90.00
Special Delivery $500.00
Subtotal $ $3,905.75 )
V. TOTAL AMOUNT $923,556 (Total 1-4)
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ATTACHMENT 'B'

ACT Consulting
San Bernardino Associated Governments (SANBAG)
I-10/Tippecanoe Avenue Interchange Improvements Project
PS&E Preparation
August 24, 2009
l. DIRECT LABOR COSTS
Staff Classification Initial Direct Hourly Rate Hours Total
Task Manager $60.60 52 $3,151.20
QC Engineer $57.00 144 $8,208.00
Staff Engineer $31.82 328 $10,436.96
Electrical $54.33 304 $16,516.32
CAD Drafter $16.00 296 _ $4,736.00
Subtotal Hours & Direct Labor Costs 1,124 $43,048.48
Anticipated Salary Increases $3,117.33
Total Direct Labor Costs $46,165.81 (1)
Il. INDIRECT COSTS
INDIRECT RATE 13500 % x $ 46,165.81 = Subtotal $62,323.84 (2
Subtotal (1)
lll. FEE (PROFIT)
10 % x § 108,489.66 =

8 _ Subtotal $10,848.97 (3)
Total (1) + (2) :

IV. OTHER DIRECT COSTS

Item | Amount
Per Diem $0.00
Car Mileage $0.00
Travel . $0.00
Computer Charges $0.00
Photocopies (Black & White) $0.00
Photocopies (Color)) $0.00
Commercial Printing $0.00
Mail/Courier $0.00
Photographs $0.00
Intersection Traffic Counts $0.00
Ramp/Segment Counts $0.00
Corridor Speed Surveys $0.00
a $0.00
b $0.00
c $0.00
d $0.00
e $0.00
Subtotal $ $0.00 )
V. TOTAL AMOUNT $119,339 (Total 1-4)
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David Evans & Associates

ATTACHMENT 'B’

San Bernardino Associated Governments (SANBAG)

I-10/Tippecanoe Avenue Interchange Improvements Project

PS&E Preparation
August 25, 2009,
i. DIRECT LABOR COSTS
Staff Classification Initial Direct Hourly Rate Hours Total
Survey Manager $60.00 150 $9,000.00
Senior Survey Anaflyst $53.00 332 $17,596.00
Survey Analyst $45.00 376 $16,920.00
Survey CADD $35.50 532 $18,886.00
Admin/Accounting $26.00 74 ' $1,924.00
PLS Party Chief $45.40 274 $12,439.60
Certified Party Chief $44.72 36 $1,609.92
Senior Chainman $40.23 274 $11,023.02
Chainman $39.66 80 $3,172.80
Subtotal Hours & Direct Labor Costs 2,128 $92,571.34
Anticipated Salary Increases $2,221.71
Total Direct Labor Costs $94,793.05 1)
1. INDIRECT COSTS
INDIRECT RATE 174.68 % x $ 94,793.05 = Subtotal $165,584.50 (2)
. Subtotal (1)
Nl. FEE (PROFIT)
10 % x $ 260,377.56 = Subtotal $26,037.76 (3)
Totat (1) + (2)
IV. OTHER DIRECT COSTS
item Amount
WBS 185 Car Mileage $88.00
WBS 185 Survey Crew Vehicle Mileage $990.00
WBS 185 Deliveries $100.00
Laser Scanning $2,600.00
WBS 225 Car Mileage $88.00
WBS 225 Survey Crew Vehicle Mileage $440.00
IAgency Fees, Record of Survey Costs $1,000.00
Agency Fees, Vacation Fees $2,000.00
Preliminary Title Report $52,500.00
Prints and Deliveries Consisting of: $1,500.00
Delivery Cost to Engineering Team
4 Sets of + 15 Sheet R/S, Twice (18x26)
1 Final Mylar £ 15 Sheet RIW
6 Sets of + 10 Sheet Appraisal Maps (22x34)
2 Sets of + 98 Legals and Plats (8.5x11)
2 Sets of + 15 Sheet R/S, Twice (18x26)
Subtotal $ $61,306.00 )]
V. JTOTAL AMOUNT $347,721 (Totat 1-4)
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Earth Mechanics Inc.

ATTACHMENT 'B'

San Bernardino Associated Governments (SANBAG)
I-10/Tippecanoe Avenue Interchange Improvements Project
PS&E Preparation
August 24, 2009
1l. DIRECT LABOR COSTS
[Stafr Classification Initial Direct Hourly Rate Hours Total
Project Manager $68.10 88 $5,992.80
Principal Engineer $53.00 361 $19,133.00
ISenlor Geologist $43.00 50 $2,150.00
Project Engineer $34.75 217 $7,540.75
Staff Engineer $27.25 85 $2,316.25
Senior Tech $40.50 240 $9,720.00
Clerical $21.00 4 $84.00
Subtotal Hours & Direct Labor Costs 1,045 $46,936.80
Anticipated Salary Increases - $1,126.48
Total Direct Labor Costs $48,063.28 )
Il. INDIRECT COSTS
INDIRECT RATE 165.00 % x $ 48,063.28 = Subtotal $79,304.42 @
Subtotal (1)
ll. FEE (PROFIT)
0 %x § 127,367.70 = Subtotal $12,736.77 ()
Total (1) +(2)
IV. OTHER DIRECT COSTS
ftem I . ___Amount
Permit Fees $0.00
Drill Rig Mob/demob $2,080.00
Drill Rig Drilling $23,920.00
LA Drill Mob/demob $1,125.00
LA Drilling $3,600.00
CPT $0.00
Drums/Removal $0.00
Chemical tests $0.00
|Supplies (cement, etc) $1,750.00
{Subsistence (for LA) $230.00
$8,400.00
$2,800.00
$1,400.00
$1,258.00
$3,045.00
$1,860.00
$880.00
_$2,470.00
$0.00
UU Triaxial $550.00
CU Triaxial test $0.00
{Expansion Index $450.00
Corrosion Suite $2,106.00
Sand Equivalent $660.00
R-value $3,800.00
Consolidation $650.00
[Max Density $780.00
Subtotal $ $63,814.00 “
V. TOTAL AMOUNT $203,918 (Total 1-4)
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ATTACHMENT 'B'

LDP Design Group

San Bernardino Associated Governments (SANBAG)

I-10/Tippecanoe Avenue interchange Improvements Project
PS&E Preparation

V.

Angust 24, 2009
I. DIRECT LABOR COSTS
Staff Classification Initial Direct Hourly Rate Hours Total
LDP Staff LA level 3 $58.91 478 $28,158.98
LDP Staff LA level 2 $57.14 136 $7,771.04
LDP Admin Officer $34.36 39 $1,340.04
LDP Staff LA level 1 $31.42 400 " $12,568.00
Subtotal Hours & Direct Labor Costs 1,053 $49,838.06
Anticipated Salary Increases $3,508.33
Total Direct Labor Costs $53,346.39 1)
Il. INDIRECT COSTS
INDIRECT RATE 148.00 % x $ 53,346.39 = Subtotal $78,952.66 (2)
Subtotal (1)
. FEE (PROFIT)
10 % x $ 132,299.06 = Subtotal $13,229.91 3)
Total (1) + (2)
IV. OTHER DIRECT COSTS
Item ' | Amount
Per Diem $0.00
Car Mileage $641.30
WBS 185 - Repro (11x17 B&W) $780.00
WBS 185 - Repro (11x17 Color) $157.50
WBS 185 - Repro (Large Format Color) $1,368.00
WBS 230 (60%) - Reprographics (11x17 B&W Plans) $130.00
WBS 230 (60%) - Reprographics (11x17 B&W Specifications) $45.00
WBS 230 (95%) - Reprographics (11x17 B&W Plans) $130.00
'WBS 230 (95%) - Reprographics (11x17 B&W Specifications) $45.00
WBS 255 - Reprographics (11x17 B&W Draft Plans) $130.00
WBS 255 - Reprographics (11x17 B&W Draft Specifications) $45.00
WBS 255 - Reprographics (11x17 B&W Final Plans) $130.00
WBS 255 - Reprographics (11x17 B&W Final Specifications) $45.00
Subtotal $ $3,646.80 4)
TOTAL AMOUNT $149,176 (Total 1-4)
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LDP Design Group

I-10/Tippecanoe A venue Interchange Improv ements Project

PS&E Preparation
8/24/2009
Fully Loaded Hourly Rate (Direct Labor, Escalation, overhead, and profit) $172.02 $166.85 $100,33 $91.75 §
Brent Elaine Christine 5
StaffName} o - ogiger | MichelleHan | o citzer | MacDonald 8
Q
<
" ~ . - 3 %
waBs s 3 g g 2 > g
§ & 2 & 2 S 5=
PHASE Staff Classification g 9 2 g g 5 E
5 5 § 5 2 32
o ] 2 » = 2 5
o a a -9 [a) o =]
3 =) g3 8 [ [=X3]
478 136 39 400 1053 $145,528.96
TOTAL FOR PROJECT
3 |PLANS SPECIFICATIONS & ESTIMATE (PS&E) 431 136 39 400 1006 $137,444.05
:';.1 85 PREPARE BASE MAPS & PLAN SHEETS 100 40 8 80} 228 $32,018.44
3.185.15.9 Landscape Concept Plan 100 40| s] 80| 228 $32,018.44
3.230 DRAFT PS&E (60%) 1601 60| 16' 20 436 $57,488.98
3.230.10] Planting and Imigation Pians 160 60 15] 200 436 $57,488.98
3.230 DRAFT PS&E (95%) 120\ SSI 10 80 246 $34,992.08
3.230.10] Pianting and Imigation Plans 120 3s| 10| 80| 246 $34,992.08
3.265 FINAL DISTRICT PS&E PACKAGE 40 of §i 40 85  $11,052.34
3.255.20| Final District PS&E Package 40 5 40 86 $11,052.34
3.265 AWARDED & APPROVED CONSTRUCTION 11 [ [ o 11 $1,892.21
CONTRACT
3.265.55| Pre-Bid Meeting 4 4 $688.08
3.265.55 Respond to Inquiries g 6) 6 $1,032.12
3,265. Prepare Addenda 1 1 $172.02
5 |CONSTRUCTION 39 0 0 0 39 $6,708.76
5.270 CONSTRUCTION ENGINEERING & GENERAL 33 0 of 0 33 $5,676.64
CONTRACT ADMINISTRATION
§.270.25.15] Pre-Construction Meeting 4 4 $688.08
5.270.20]  Additional Drawings at Caltrans Request 3| 3 $516.06
Site Visits 12| 12 $2,064.23
Shop Drawing and Submittal Review 8] 8 $1,376.15
Respond to inquiries/RFls 61 . 6 $1,032.12
5.285 CONTRACT CHANGE ORDER ADMINISTRATION GI o} 0| 0} 6 $1,032.12
528505 Contract Change Order (CCO) Frocess 6 6] $1,032.12
6 |CLOSEOUT 8 0 0 0 8 $1,376.15
6.295 FINAL CONSTRUCTION ESTIMATES & FINAL 8| 0 0 0 8 $1,376.15
REPORT
6.285.15 As-Built Plans 8| 8 $1,376.15
TOTAL FULLY LOADED LABOR COST PER
CLASSIFICATION] $82,225.26] $22,691.72]  $3,912.87] $36,699.02

MPC0909¢el-gc
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ATTACHMENT 'B'
LSA Associates

San Bernardino Associated Governments (SANBAG)

i-10/Tippecanoe Avenue Interchange Improvements Project

PS&E Preparation
August 24, 2009
I. DIRECT LABOR COSTS
Staff Classification Initial Direct Hourly Rate Hours Total
Project Principal $63.56 40 $2,542.40
Associate $47.26 74 $3,497.24
Senior Specialist or Planner $40.74 92 $3,748.08
Specialist or Planner $32.59 171 - $5,572.89
Asst. Specialist or Planner $29.33 60 . $1,759.80
G1S/Graphics $37.48 28 $1,049.44
WP/Editor $24.45 20 $489.00
Office Asst. $17.93 2 $35.86
Subtotal Hours & Direct Labor Costs 487 $18,694.71
Anticipated Salary Increases $1,256.19
Total Direct Labor Costs $19,950.90 (1)
I. INDIRECT COSTS
INDIRECT RATE 178.91 % x $ 19,950.90 = Subtotal $35,694.15 )

Subtotal (1)

Il. EEE (PROFI

10 %x §$ 55,645.05 =  Subtotal $5,564.51 (3
- Total (1) + (2)

IV. OTHER DIRECT COSTS

item [ Amount
Car Mileage $499.95
Photocopies (Black & White) $500.00
Photocopies (Color)) $250.00
Subtotal $ $1,249.95 )
V. TOTAL AMOUNT $62,460 (Total 1-4)

MPC0909¢e1-gc 121




128foid sjusweaoidw) efueysseyu] enuaay souesaddi /oL

AYYINWNS (200) 1502 L93¥IA ¥IHLO B UOEV

15°651'29% SLS02IV10L
§mou 193410 ¥IHLO TVLOL
0008 5 8
000§ P
00'0¢ 2
0008 q
0003 e
0008 SAaAIng poadg JOpIUoD)
000% snoY juswBeg/durey
0008 §juno oyfei]. uopoassaiul]
[29071 hoeuod 10} Jojoed UORE|EdST 000§ E%EOE
[56'0F (12 VIOL 0008 Jepnodjilel
000°0 851°1 0 bL02 0008 Bupcii (e B
€519 lozLy 9 £102 Gce  Jo00ses ool 3 006Z$ {(ic}0D) sa) Ud
ciicl €60°L zl ZL02 GcZ__ {0000s§ _ jooos Ee 00108 {olUM 2 oeig) seidosoiold
L£L.2L 190°L zl 1102 0008 sebrey Jeindulod
09eCL 0E0°L zL 0102 000§ 1ores ]
0007 000t [ 6002 00L | S6'66v8  |606 0] 055°0% cbesii J8))
enjep ‘253 SYJUOIN JO # N 0008 wa|q aﬂ
%00°¢ = Jes), 40d uoyejeasy Sam 1BloL Apuenp wn wun Jed eoud (5:000) S1502 193HIA YIHLO|
sy JreoL
%00°0 |ulwpy P [RisusD)
%16°821 _ [pEsWisAQ
Ts.s. (L140u4) 334 1502 LOTHIGNI
95°602' 193 1s'p95'ss [ s1'v69°'ses [ 06056618 61°952'1§ 1276981 18Y =9vioL
12858 iriils 19015 10'89% IT8ES \wes 98'5ES 68 [¢ Issy 8340
50°08% 10'109'L8 [ 99°e668 991258 9826 00'68v$ Syyes |0z JOHPAIdM|
zleeld YO'9EV'ES I821E8 2. e0028 9661118 250.8 Yo6v0 1S svies  |se SOdBID/SID)
£0'96$ 88'19.'c$ 19'€26$ 20'09c'es S0'8.8'L$ 52'8LLS 08'65.'L$ €£'628 09 auue]d Jo jstieoeds ‘Issv]
129018 959z 818 8/859'L$ TY'Ope'0LS | oe iv6 58 1v'vies 682/5GS 65268 [T J8UlR)d 10 J5ijeadg
6£ECLS €8 Lic el 29sLLLS 82°951°18 £6 666 €5 581528 808bL'cS vlovsS  |¢6 JeuilEld 10 jS)iEtoads Jojuag
vLYSLS v50SY LIS 96'0v0 LS ve'11998 vZeeL'es 00'SEZS ve L6V'ES sTive vl BlBossY
11°80Z$ vZ'b2e'ss $1'95.$ STYee've pZ'ELLTS ¥2'0.1$ 0b'2y5'28 95'¢0$ ob ledioulid palosd]
1509 SIsvavoNI 1509 v i v
LYY ATHNOH 1509 1502 yogv1 AT¥NOH | S¥NOH
a3av01ATIN4| woav1 Tvioy | LEHOU) 33 viar |ommowior| A o | “ozug | 104 STLVY ATINOH NN Livis NOLLYOHISSYD 34VLS
TVILINI 193410 40 JONVY
600z 'bZ 3snbny
uopesedesd 328d

sejedossy vsn

122

MPC0909¢l-gc



jo8foid sjuewenosdw] sbueyaseju] snuaay eouededdi)/ol-|

Witk 10°109°LS  [pO'och'es |88 191’88 [95°9v2eLS [C8LLZZLS |vaOSPLLS |pz¥Zees |NOILVOIJISSVID
Mad 1S02 YO8V 43avOT1 ATIN V101
£1°956's$ 9s o I8 |4 z 4 Bupoyjuol seainosay jediojojuosied
6Y°86€°GL$ 621 z 7 8 _m z 8 2 ueld uoneBuyy (eoBojciuceied
19°9.28'v$ 8E 94 ol v z (v.L8W) Bupoyuoy jeaiBojolg
Y1°L19'S$ 144 (2 ] 24 ol v PJOIY JUSWIUIIOY [BUBWILOJIAUT
LL'662°01L$ 88 b z | ov oz - s b Siled [eUORIIPSUNT __ |66'SO'SETE
62°08L°0L$ 9L g 8 ot [24 2L 8 uoneBnI [BUBIoNAUT SO'SEZE
ALSYM SNOQHVZYH
$8°988'25$ 324 z (14 82 9% 191 9L [:] {44 '? SLOVAINI TVINSWNOUIANR SLVYOLLIN SET'E
1262688 95 v = o vz ls UojES|UIWPY PUE UCHBUIPI00T 1°04°64°001 €
12'82¢'8$ 9§ 0 0 0 L2 L2 (13 e 8 LININOJINOD 38Sd - INIWIADVYNVIN LO3rOo¥d| SL°00L°E
95°602°19% 18p 4 02 8¢ 09 174} z6 vl op {3'9Sd) ALVINILST '? SNOLLYDIJIDAS SNVId| ¢
. 193royd ¥04 1viol
95°60Z2°L9% 18p 4 (14 82 - 09 i1 26 123 (14
— ]
g3 3 3 3 2 A 3 1 2 3
93 3 8 g 9 i 2 ) a H
a2 z > F ip £ 3 3
25 T H g s H g ? & 3
2 m 2 & 7 2 g 2 uoyeoytsseld yeais 35VHd
[y 3 = k-]
5= 3 ? g 2 = sem
=5 3 2
>
(o]
m
.m [} 0 0 0 0 0 0 0 pweN yeis
>
m
w LLess s0'08$ eees £0°96$ L8018 B8CeELS vLYSLS L1°802$ {3uosd puv ‘pretpienc ‘uonejeass ‘Soqe-) 3oasa) ejey Aunoy papeo Aling
600Z/v2I8
uofjesedeid 39Sd

S8jed0ssy Vs

123

MPC0909e1-gc



PQM inc.

ATTACHMENT 'B'

San Bernardino Associated Governments (SANBAG)

I1-10/Tippecanoe Avenue Iinterchange Improvements Project

PS&E Preparation
_ ' August 21, 2009
. DIRECT LABOR COSTS
Staff Classification Initial Direct Hourly Rate Hours Total
QA Manager $77.07 192 $14,797.44
Subtotal Hours & Direct Labor Costs 192 $14,797.44
Anticipated Salary Increases $672.54
Total Direct Labor Costs $15,469.98 ¢))
Il. INDIRECT COSTS
INDIRECT RATE 135.90 % x $ 15,469.98 = Subtotal $21,023.71 2
Subtotal (1)
H. FEE (PROFIT)
10 % x $ 36,493.69 = Subtotal $3,649.37 3)
Total (1) + (2)
IV. OTHER DIRECT COSTS
Item Amount
Per Diem $0.00
Car Mileage $0.00
Travel $0.00
Subtotal $’ $0.00 (9
V. TOTAL AMOUNT $40,143 (Total 1-4)

MPC0909e1-gc
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PQM Inc.

1-10/Tippecanoe Avenue Interchange Improvements Project

PS&E Preparation
8/21/2009
Fully Loaded Hourly Rate (Direct Labor, Escalation, overhead, and profit) $209.08 é
3
Staff Name| Don Archer a
2
2%
wBs 2 »<
= a3k
PHASE Staff Classification §1 g E 5
g o o4
3 < g =
s | B 52
] e RO
192 192 $40,143.06
TOTAL FOR PROJECT
3 |PLANS SPECIFICATIONS & ESTIMATE (PS&E) 192 192 $40,143.06}
3.100.15 |PROJECT MANAGEMENT - PS&E COMPONENT 192 192 $40,143.06
3.100.15.10 Quality Assurance/Quality Control Plan 192 192 $40,143.06
TOTAL FULLY LOADED LABOR COST PER
CLASSIFICATION| $40,143.06

MPC0909¢1-gc 126
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SB San Bernardino Associated Governments

Working T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANBPORTATION
SIS  Phone: (909) 884-8276  Fax: (909) 885:4407  Web: www.sanbag.ca.gov MEABURE I

® San Bemnardino County Transportation Commission ® San Bernardino County Transportation Authority
® San Bemardino County Congestion Management Agency @ Service Authority for Freeway Emergencies

Minute Action
AGENDAITEM: __ 9
Date: September 10, 2009
Subject: | I-10 Riverside Avenue Interchange Reconstruction

Recommendation:” Allow construction Contract No. C10007 for the I-10/Riverside Avenue
Interchange reconstruction to proceed directly to the Board of Directors for
approval to award the contract without prior Major Projects Committee approval.

Background. The 1I-10/Riverside Avenue Interchange reconstruction project is ready to proceed
to construction. Due to the timely use of funds constraint placed on the funding
approved by the California Transportation Commission (CTC), it is critical that
this project be awarded as soon as possible. The CTC obligated the Regional
Improvement Program (RIP) and Trade Corridor Improvement Funds (TCIF)
funds at the April 15, 2009 meeting. Once the funds are obligated, the project
needs to be awarded within six months are the funds may be rescinded.
Therefore, the I-10/Riverside project needs to be awarded by October 2009.

The funds needed to be obligated in April so the I-10/Riverside project could be
included in the purchase of the State Private Investment Bonds, which made
available the TCIF funds allowing the project to proceed to construction. At the
time of obligation the project was scheduled to be awarded prior to the end of
October. Due to the inability to obtain a temporary construction easement from an
adjacent property owner, which was believed to be imminent at the time of the
CTC meeting, the right of way certification was delayed. The project was

Approved
Major Projects Committee

Date: September 10, 2009

Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

MPC0909f-gc
TN 84110000

127



Major Project Agenda Item

September 10, 2009
Page 2

Financial Impact:

Reviewed By:

Responsible Staff:

MPC0909f-gc
TN 84110000

subsequently re-designed to avoid the need for the temporary construction
easement and as such, the right of way certification was obtained on June 24,
2009. With this delay the revises scheduled award of the contract is November.

To comply with the CTC requirements, an amendment to the TCIF Baseline
Agreement moving the award of the construction contract to January 2010 was
approved at the August 2009 CTC meeting. In addition, a book item is on the
agenda for the September 2009 CTC meeting to provide an exception to the
policy of awarding the project within six months by extending it to nine months,
January 2010.

SANBAG Board previously executed the other required agreements required for
this project to proceed to construction. A three party (SANBAG, Caltrans, City)
construction cooperative agreement, executed on July 18, 2008 (08-1322)
assigned the advertisement, award and administration of the conmstruction and
construction management contract management to SANBAG. Escrow agreement
(C09-149), approved by the Board at the March 4, 2009 meeting allocates the
City’s funds to SANBAG for payment to the contractor and construction
management consultant.  On August 5, 2009 SANBAG Board of Directors
approved the project construction advertisement.

To ensure that this construction contract is awarded as soon as possible, staff
requests that, upon bid opening and verification of the lowest responsive bid, this
contract is awarded to the lowest responsive bidder at the earliest possible Board
of Directors meeting.

Item is consistent with t Fiscal Year 2009/2010 budget.

This item will be reviewed by the Major Projects Committee on September 10,
2009.

Garry Cohoe, Director of Freeway Construction.
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S San Bernardino Associated Governments

. 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANBPORTATION
MEBUERECCUEE Phone: (909) 884-8276  Fox: (909) 8854407  Web: www.sanbag.ca.gov MEABURE I

| San Bernardino County Transportation Commission 8 San Bernardino County Transportation Authority
& San Bemardino County Congestion Management Agency & Service Authority for Freeway Emergencies

Minute Action
AGENDAITEM: ___ 10
Date: September 10, 2009

Subject: Model Project Funding Agreement for use in the Measure I 2010-2040
Valley Freeway Interchange Program, Valley Grade Separation Sub-
program, and Mountain/Desert Major Local Highways Programs

Recommendation:” Approve the Model Project Funding Agreement for use in the Measure I
2010-2040 Valley Freeway Interchange Program, Valley Grade Separation
Sub-program, and Mountain/Desert Major Local Highways Programs
(Attachment 1 — to be provided under separate cover).

Background: The adopted Measure I 2010-2040 Strategic Plan Policies 40001, 40013
and 40017 state that a local jurisdiction may begin expenditure of funds on
the referenced projects after the execution of a Project Funding Agreement
by both SANBAG and the jurisdiction. This applies to projects that have
received an allocation of Measure I funding in the Valley Freeway
Interchange Program, the Valley Rail-Highway Grade Separation Sub-
program, and in the Major Local Highways Programs in the
Mountain/Desert subareas. Allocations of Measure I funds are to be
approved through the annual apportionment and allocation process
established in the Strategic Plan, and allocations will be made only after
evaluation of each project’s impact to SANBAG’s overall financial
strength and stability. Allocations will consider and be subordinate to
SANBAG’s obligation to debt service.

The Project Funding Agreement is a cooperative agreement between
SANBAG and the agency sponsoring one of the above-referenced

Approved

Major Projects Committee
Date: September 10, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
mpc0909b-pc
60910000
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mpc0909b-pc
60910000

projects. The Project Funding Agreement establishes roles,
responsibilities, terms and financial commitments for each agency
involved in the project. One agreement is executed between SANBAG and
the sponsoring agency for each project. Each agreement contains the
scope, public share commitment and development mitigation commitment,
where applicable, for the phase of the project in receipt of an allocation of
funding. As future phases of the project are awarded public share funding,
the agreement is amended to specify project scope, public share and
development mitigation commitments. Both the City Council/Board of
Supervisors representing the sponsoring agency and SANBAG must
approve the Project Funding Agreement and each subsequent amendment.

For projects with multiple local jurisdictions involved, the sponsoring
agency is required to provide a copy of a fully executed Development
Mitigation Cooperative Agreement to be included with the Project
Funding Agreement. The Development Mitigation Cooperative
Agreement provides guarantees by the lead agency prior to any
expenditure of Measure I funds on a project that the requisite amount of
development mitigation is available from all contributing agencies as
outlined in the Nexus Study. Each City Council/Board of Supervisors
representing a contributing agency will be required to participate in the
Development Mitigation Cooperative Agreement prior to the approval of
the Project Funding Agreement, or the lead agency may commit to the full
percentage on its own.

This item is consistent with the approved FY 09/10 budget.

This item will be reviewed by the Major Projects Committee on
September 10, 2009 and the Mountain/Desert Committee on September
18. The item was also reviewed by SANBAG counsel

Ty Schuiling, Director of Planning and Programming
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SNBA San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANBPORTATION

MESIRRECEIEE hone: (909) 884-8276  Fax: (909) 885-4407  Web: www.sanbag.ca.gov MEABURE I

® San Bemardino County Transportation Commission s San Bernardino County Transportation Authority
® San Bernardino County Congestion Management Agency s Service Authorily for Freeway Emergencies

Minute Action

AGENDA ITEM: 11
Date: September 10, 2009

Subject: Model Advance Expenditure Agreement for the Measure I 2010-2040
Valley Freeway Interchange Program, Valley Rail-Highway Grade
Separation Sub-program, ‘and Victor Valley Major Local Highways
Program

Recommendation:’ Approve the Model Advance Expenditure Agreement for the Measure 1
2010-2040 Valley Freeway Interchange Program, Valley Rail-Highway
Grade Separation Sub-program, and the Victor Valley Major Local
Highways Program (Attachment 1 - to be provided under separate cover).

Background: The Advance Expenditure (AE) process was established in the Measure I
2010-2040 Strategic Plan to provide reimbursement or credit to local
jurisdictions that wish to deliver Nexus Study projects with local resources
in advance of an allocation of Measure I funds. Local jurisdictions that
wish to take advantage of this option may request to be reimbursed for the
public share of an advanced project’s cost at such time as Measure I funds
are available through the applicable program. Alternatively, the local
jurisdiction may request to have the public share cost credited toward an
equal development share cost for one or more subsequent projects.

The Measure 1 2010-2040 Strategic Plan includes Policy 40002 pertaining
to the Advance Expenditure (AE) process for the San Bernardino Valley
Subarea and Policy 40011 pertaining to the AE process for the Victor
Valley. The policies state that, subject to SANBAG Board approval, local
jurisdictions may begin expenditure of funds after the execution of an

Approved
Major Projects Committee

Date: September 10, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

mpc0909a-pc
60910000
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Advance Expenditure Agreement (AEA) for projects in the pertinent
Valley and Victor Valley programs. Reimbursement of Measure I funds,
or credit applied to other projects, would then occur at a later date, subject
to the provisions in Policies 40002 and 40011. Approval of the model
AEA (Attachment 1 — to be provided under separate cover) is requested.
This model agreement would be adapted for use to the specific project
scopes to which it applies. Any funds expended by a local jurisdiction on a
project prior to the execution of the AEA are not eligible for
reimbursement or credit.

The AEA establishes agency roles, responsibilities and financial
commitments. One agreement would be executed between SANBAG and
the sponsoring agency for the entire project. The agreement contains the
scope of work, development mitigation commitment and public share of
the cost to be reimbursed by SANBAG. As the sponsoring agency begins
each subsequent phase of a project, the agreement would be amended to
update the project scope, development mitigation commitments and public
share of the cost to be reimbursed by SANBAG.

Reimbursement of advance expenditures will be considered in the annual
apportionment process by the SANBAG Board so that jurisdictions have
an estimate of the reimbursement available for budgeting purposes for the
coming fiscal year. Credit to be applied to a subsequent project may only
be reimbursed when the subsequent project is authorized for activity by
the SANBAG Board, in accordance with the reimbursement policies
established in the Strategic Plan. Each AEA and any allocation for later
reimbursement will be approved by the Board after a full financial impact
analysis of the project is completed. It is also recognized that
reimbursement or credit for AEAs must be subordinate to debt service on
bonds sold to deliver SANBAG- sponsored projects.

This item is consistent with the approved FY 09/10 budget, Task No.
60910000.

This item will be reviewed by the Major Projects Committee on
September 10, 2009 and the Mountain/Desert Committee on September
18. The item was also reviewed by SANBAG counsel
Ty Schuiling, Director of Planning and Programming

132



Gov rnmen
SAB San Bernardino Associated Governments

Working T h 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
MCIRRELSUSE Phone: (909) 884-8276  Fox: (909) 885-4407  Web: www.sanbag.ca.gov MEABURE I

® San Bernardino County Transporiation Commission m San Bernardino County Transportation Authority
® San Bemardino County Congestion Management Agency ® Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: __ 12
Date: September 9, 2009
Subject: Model Development Mitigation Cooperative Agreement

Recommendation:” Approve the model Development Mitigation Cooperative Agreement for
adaptation and use by local jurisdictions.

Background: The Measure I 2010-2040 Strategic Plan was approved by the SANBAG
Board of Directors on April 1, 2009. SANBAG staff is now in the process
of implementing the policies included in the Plan. One of the provisions of
the Strategic Plan for both the Valley Freeway Interchange Program and
the Victor Valley Major Local Highways Program is that a Development
Mitigation Cooperative Agreement needs to be executed between a
sponsoring agency (or lead agency) and a supporting agency for cases in
which interchange development fair shares are jointly funded by two or
more local jurisdictions. Alternatively, the sponsoring agency may commit
to provide the full minimum development share. The SANBAG
Development Mitigation Nexus Study allocates shared responsibility for
many of the interchanges. Attachmentl provides a listing of the percentage
responsibility for each interchange. The interchanges are organized by
freeway segment and not by priority.  Costs are being updated for the
2009 Nexus Study.

Relationship between Agencies

The sponsoring agency will usually be the local jurisdiction having the
largest development share. The Strategic Plan indicates that SANBAG will

Approved
Major Projects Committee
Date: September 10, 2009
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
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reimburse the sponsoring agency for the public share based on invoices
received, and the supporting agency(ies) will reimburse the sponsoring
agency for their required development share. The sponsoring agency will
execute a Project Funding Agreement with SANBAG, and any supporting
agencies will execute Development Mitigation Cooperative Agreements
with the sponsoring agency. In the event SANBAG takes over project
management of an interchange, all participating local jurisdictions will
reimburse SANBAG for their appropriate development shares and will
execute cooperative agreements with SANBAG to that effect.

Timing of Agreement Execution

The Strategic Plan indicates that jurisdictions should have executed the
appropriate Development Mitigation Cooperative Agreements by the time
they submit their Capital Project Needs Analyses (CPNA), which is the end
of September of each year. The purpose of the Development Mitigation
Cooperative Agreement is to obtain a commitment of all the jurisdictions
involved to provide the development mitigation required to move the
interchange project forward. If the jurisdictions are not clearly committed
to their share of the development funding, then SANBAG should not
allocate Measure I or other funds to the project. Given that SANBAG is
already approaching the first year of Measure I 2010-2040 implementation,
Given that there is insufficient time in this first year of the Measure to
submit the Development Mitigation Cooperative Agreements along with
the CPNAs, SANBAG staff believes it would be appropriate to provide
additional flexibility for local jurisdictions to execute the cooperative
agreements. Therefore, it is proposed that agencies desiring allocation of
Measure I 2010-2040 dollars for Fiscal Year 2010-2011 (through the
SANBAG apportionment process) present copies of the executed
Development Mitigation Cooperative Agreements prior to the allocation of
funds to projects by the SANBAG Board. Approval of fund allocation for
FY10/11 by the SANBAG Board is anticipated no later than March 3,
2010.  The flexibility for local jurisdiction execution of Development
Mitigation Cooperative Agreements is recommended only for this year as
an exception. In subsequent years, jurisdictions will need to provide the
executed agreements at the time the sponsoring agency submits the CPNA
pursuant to Measure I policy contained in the Strategic Plan.

The Model Agreement

A model Development Mitigation Cooperative Agreement is included as
Attachment 2 (to be provided under separate cover). Although SANBAG
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will not be a signatory to any of the Development Mitigation Cooperative
Agreements, staff has prepared the model agreement for use by local
jurisdictions. These agreements may be tailored by participating local
jurisdictions to the specific project circumstances, but the core commitment
of the model agreement needs to remain intact. This core commitment
includes the commitment to provide the respective development shares
through the completion of the project at the percentages listed in the Nexus
Study. If there are more than two agencies involved in a single
interchange project, the agreement may be adapted to a multi-party
agreement, at the discretion of the agencies, rather than each supporting
agency executing an individual agreement with the sponsoring agency.

It is possible that local jurisdiction priorities may not be consistent for
multi-jurisdictional projects. Consequently, the sponsoring agency may
wish to loan a sponsoring agency the development mitigation required for
the project in the Nexus Study. In such a scenario, it is possible that the
Development Mitigation Cooperative Agreement be adapted as a
development mitigation loan agreement between the sponsoring and
supporting agencies. The terms of the loan of development mitigation by
the supporting agency to the sponsoring agency is left to the discretion of
the two agencies. However, the full repayment of any development
mitigation loan must occur prior to the sunset of Measure I 2010-2040. In
any scenario, the Strategic Plan requires that a Development Mitigation
Cooperative Agreement be in place for the project prior to SANBAG
allocating Measure I funds to a project. Failure to provide an executed
Development Mitigation Cooperative Agreement could be grounds for the
SANBAG Board to reject a request for an allocation of Measure 1 2010-
2040 funds, even if the project satisfies all the other necessary criteria.

It should also be noted that if either a sponsoring agency or supporting
agency does not have the actual development mitigation dollars available,
Strategic Plan policies allow for transaction of internal loans for purposes
of providing the local jurisdiction share of funding. SANBAG must have
documented evidence of the commitment of funds, but is allowing
flexibility for jurisdictions to provide internal loans from other accounts to
support the development mitigation funding. SANBAG requires that
documentation of internal loans be included in the Capital Project Needs
Analysis and Development Mitigation Annual Reports.

SANBAG staff expects that it will take several months for jurisdictions to

negotiate Development Mitigation Cooperative Agreements for interchange
projects. Therefore, staff is requesting release of this model agreement to
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initiate the process for local jurisdiction adoption of the cooperative
agreement prior to the allocation of Measure I funds in early 2010.
SANBAG staff is available to work with any of the jurisdictions to
facilitate discussions of Development Mitigation Cooperative Agreements.
Prior to taking the Development Mitigation Cooperative Agreements to city
council/Board of Supervisors for approval, SANBAG staff should be
provided with a draft copy for review, especially if the terms of the
agreement deviate from the terms established in the model Development
Mitigation Cooperative Agreement. Sponsoring agencies must provide
executed copies of their agreements with supporting agencies to SANBAG
no later than January 31, 2010. This will provide SANBAG staff with the
understanding that the development share is available for a project. This
information is required by January 31, 2010 so that staff can incorporate
the information into the project allocation discussion which will take place
during the February policy committee meetings.

It should be noted that SANBAG staff recognizes the challenges of local
jurisdictions committing to their development shares and the added
complexity of this when the development shares are funded jointly by two
or more jurisdictions. Staff remains open to local jurisdiction efforts to
simplify this process by consolidating development fair shares so that most
interchanges involve development share commitment by only the
sponsoring agency. Where this can be done, Development Mitigation
Cooperative Agreements will not be required. In Fall 2008, SANBAG staff
developed a draft table for how this consolidation/simplification might
occur. This is most easily accomplished when done in a comprehensive
manner, but could possibly be done on a subarea basis. SANBAG staff is
not proposing the consolidation at this time, but the option exists if local
jurisdictions determine that the execution of individual Development
Mitigation Cooperative Agreements becomes an insurmountable obstacle
to the timely delivery of interchange projects.

This item has no financial impact. The item is consistent with the approved
Fiscal Year 2009-2010 SANBAG budget, Task 60910000.

This item will be reviewed by the Major Projects Committee on September
10, 2009 and Mountain/Desert Committee on September 18, 2009. The
model agreement has been reviewed and approved by SANBAG Counsel.

Steve Smith, Chief of Planning
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Attachment 1

Interchange Development Fair Share Percentage Splits among Valley Jurisdictions by
Freeway Segment from the 2007 Development Mitigation Nexus Study

2007 Nexus Study Fair Shares
Interchange
2007 Nexus | Total Fair Corresponding
Study Cost Share Jurisdictions Devel. Fair
($Millions) | Percentage Involved* Share % Splits
SR-60 at:
Ramona $27 31.3% Ch/Co/Mo 53%/39%/8%
Central $27 58.8% Ch/Co/Mo 91/8/1
Mountain $23 46.2% Ch/On 50/50
Euclid $7 44.5% On/Ch 57/43
Grove $45 48.3% On/Ch 99/1
Vineyard $45 60.3% ~_ On/Ch 93/7
Archibald $6 66.1% On 100
I-10 at:
Monte Vista $25 24.1% Mo/Up/Co 74/2/24
Euclid $8 17.4% Up/On 60/40
Grove/4™ $70 17.1% On/RC/Up 64/22/14
Vineyard $74 60.0% On 100
Cherry $44 35.4% Co/Fo 64/36
Beech $34 50.0% Fo/Co 64/36
Citrus $45 38.4% Fo/Co 99/1
Alder $34 50.0% Fo/Co 71/29
Cedar $34 30.0% Co/Fo/Ri 74/12/14
Riverside $51 27.4% Ri/Co/Ct 66/8/26
Pepper $34 34.0% Ct/Co/SB 92/4/4
Mt. Vernon $32 5.1% Ct 100
Tippecanoe $60 34.6% SB/LL 50/50
Mtn. View $51 37.8% LL/SB/Co/Re 70/20/6/4
California $45 47.8% Co/LL/Re 47/38/15
Alabama $27 50.5% Co/Re 65/35
University $5 17.9% Re 100
Wabash $27 35.8% | Co/Re 88/12
Live Oak $19 37.0% Yu/Re 99/1
Wildwood $31 50.0% Yu 100
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2007 Nexus Study Fair Shares
Interchange
2007 Nexus | Total Fair Corresponding
Study Cost Share Jurisdictions Devel. Fair
($Millions) | Percentage Involved* Share % Splits
I-15 at: |
6"/Arrow $37 50.0% RC/Fo 90/10
" Baseline $32 50.0% RC/Fo 67/33
Duncan Cyn. $23 77.3% Fo/Co 79/21
Sierra $13 80.3% Ri/Fo/Co 65/28/7
Ranchero $32 57.5% He/Co 93/7
Joshua $18 58.7% He/Co 95/5
Mojave $51 55.4% He/VV/AV/Co 77/8/11/4
Eucalyptus $51 57.4% He/VV 53/47
Bear Valley $25 31.3% He/VV/AV/Co | 15/53/31/1
La $65 50.5% VV/AV/Co 79/19/2
Mesa/Nisqual
E-W Corridor $76 63.7% VV/Ad/AV/Co | 27/18/36/19
I-215 at:
University $29 15.8 Co/SB 57/43
Pepper/Linden $51 50.0 SB 100
Palm $11 35.7 SB/Co 50/50
SR-210 at:
Waterman $51 18.2 SB
Del Rosa $36 32.8 SB/Hi/Co 63/28/9
Baseline $18 41.9 Hi 100
5" $18 44.1 Hi/SB/Re 93/5/1

*Details on arrangements between County and Colton remain to be finalized on I-10/Pepper
Abbreviations: Ad=Adelanto; AV=Apple Valley; Ch=Chino; Co=County; Ct=Colton;

Fo=Fontana; Hesperia=He; Hi=Highland; L.I.=L.oma Linda; Mo=Montclair; On=Ontario; RC=

Rancho Cucamonga; Re=Redlands; Ri=Rialto; SB=San Bernardino; Up=Upland;
=Victorville; Yu=Yucaipa
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ATTACHMENT 2:
Model Development Mitigation Cooperative Agreement

DEVELOPMENT MITIGATION COOPERATIVE AGREEMENT NO.
BETWEEN

CITY/COUNTY OF

AND

CITY/COUNTY OF

FOR

-

a (hereinafter referred to as PROJECT) in the City/County of

THIS AGREEMENT is made and entered into this day of by and
between the City/County of (hereinafter referred to as SPONSORING AGENCY)
and the City/County of (hereinafter referred to as SUPPORTING AGENCY).

WITNESSETH

WHEREAS, the Measure I 2010-2040 Expenditure Plan and the SANBAG Nexus Study
identified freeway interchange, projects eligible for partial funding from Measure I 2010-2040
revenues; and

WHEREAS, the Measure I 2010-2040 Strategic Plan sets forth the policies by which the
expenditure of Measure I funds are managed; and

WHEREAS, many of the interchange projects in both the Valley Freeway Interchange and Victor
Valley Major Local Highways Programs require shared development contributions from a
SPONSORING AGENCY and one or more SUPPORTING AGENCIES; and

WHEREAS, the PROJECT and associated expenditure phase are included in the SANBAG
Nexus Study and are eligible to receive Measure I 2010-2040 funds; and

WHEREAS, SANBAG ftransacts all expense reimbursements for PROJECT with the
SPONSORING AGENCY; and
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WHEREAS, SPONSORING AGENCY and SUPPORTING AGENCY both have development
mitigation fair share requirements for the PROJECT; and

WHEREAS, SANBAG requires the SPONSORING AGENCY to coordinate all minority share
development mitigation fair share contributions identified in Nexus Study; and

WHEREAS, no allocation of Measure I funding by SANBAG will occur prior to the execution of
the Development Mitigation Cooperative Agreement among development mitigation contributors
identified for the PROJECT; and

WHEREAS, SPONSORING AGENCY wishes to begin the PROJECT; and

WHEREAS, SPONSORING AGENCY and SUPPORTING AGENGY are entering into this
Agreement with the understanding that SUPPORTING AGENCY will providle SPONSORING
AGENCY with the development mitigation fair share amount established by the Nexus Study for
eligible PROJECT expenditures.

NOW, THEREFORE, SPONSORING AGENCY and SUPPORTING AGENCY agree to the
following:

SECTION I

SPONSORING AGENCY AGREES:

1. That the SPONSORING AGENCY will provide _ % of development mitigation
funding for the PROJECT, which will come from development impact fees or other
source of development contribution as required by the Development Mitigation Nexus
Study (Appendix K of the SANBAG Congestion Management Program — CMP) and
Appendix J of the CMP or from a loan of funds to the City’s/County’s development
impact fee.

2. To maintain up-to-date PROJECT cost estimates for the PROJECT in the SANBAG
Nexus Study and to notify the SUPPORTING AGENCY of changes to the PROJECT
cost estimate included in the Nexus Study within thirty (30) days of approval by the
SANBAG Board of Directors for PROJECT’s scope of work included in Attachment
A of this Agreement.

3. To invoice SUPPORTING AGENCY for development mitigation required by
SANBAG Nexus Study no more frequently than once per month. Contractor invoices

mpc0909a-ss
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shall be included with invoice to SUPPORTING AGENCY as the basis for
substantiating the invoice amount for eligible PROJECT expenditures.

To abide by all SANBAG, State and, if applicable, Federal policies, procedures, and
regulations pertaining to the PROJECT, including policies pertaining to the PROJECT
in the Measure I 2010-2040 Strategic Plan.

To repay the SUPPORTING AGENCY any development mitigation costs that are
determined by subsequent audit to be unallowable within thirty (30) days of
SPONSORING AGENCY receiving notice of audit findings.

To execute a Project Funding Agreement with SANBAG as required by the SANBAG
Measure 1 2010-2040 Strategic Plan, and to be responsible for ensuring the
PROJECT’s compliance with the terms of the funding agreement.

To maintain all source documents, books and records connected with its performance
under this Agreement for a minimum of five (5) years from the date of the Final
Report of Expenditures submittal to SANBAG or until audit resolution is achieved,
whichever is later, and to make all such supporting information available for
inspection and audit by representatives of SUPPORTING AGENCY. Copies will be
made and furnished by SPONSORING AGENCY upon request.

To establish and maintain an accounting system conforming to Generally Accepted
Accounting Principles (GAAP) to support accounting activities associated with the
delivery of PROJECT by the SPONSORING AGENCY and produce monthly reports
which clearly identify invoice payments for PROJECT, including funding information.

To include SUPPORTING AGENCY in Project Development Team (PDT) meetings
and related communications on project progress and to provide at least quarterly
schedule updates to SUPPORTING AGENCY. SUPPORTING AGENCY Contact
shall be .

SECTION II

SUPPORTING AGENCY AGREES:

1. That the SUPPORTING AGENCY will provide _ % of development mitigation
funding for the PROJECT, which will come from development impact fees or other
source of development contribution as required by the Development Mitigation Nexus
Study (Appendix K of the SANBAG Congestion Management Program — CMP) and
Appendix-J of the CMP or from a loan of funds to the SUPPORTING AGENCY’s
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development impact fee. Eligible PROJECT costs shall be contained in the Nexus
Study and will be updated by SPONSORING AGENCY per Section I of this
Agreement.

To reimburse SPONSORING AGENCY for expenditures incurred on PROJECT at a

rate no more frequently than monthly within thirty (30) days following receipt of a
progress invoice from the SPONSORING AGENCY.

SECTION III

IT IS MUTUALLY AGREED:

1.

That the Agreement applies to all phases and scope of work for the PROJECT, as
listed in Attachment A.

That the SUPPORTING AGENCY'’S financial responsibility shall not exceed %
of actual PROJECT costs for expenditures on the scope of work as listed in
Attachment A, unless the fair share percentage is amended in the Nexus Study as a
result of annexations or other changes to growth figures that affect development
mitigation fair share contributions to the PROJECT. Any change in fair share
percentages shall affect only development mitigation contributions subsequent to the
amendment to the Nexus Study and shall not be retroactive.

That eligible PROJECT expenditures shall be limited to the PROJECT-specific work
activities described in Attachment A to this Agreement and shall not include
escalation, interest, or other fees.

That neither SPONSORING AGENCY nor any officer or employee thereof is
responsible for any injury, damage or liability occurring or arising by reason of
anything done or omitted to be done by SUPPORTING AGENCY in connection with
the PROJECT or under or in connection with any work, authority or jurisdiction
delegated to SUPPORTING AGENCY under this Agreement. It is understood and
agreed that, pursuant to Government Code Section 895.4, SUPPORTING AGENCY
shall fully defend, indemnify and save harmless SPONSORING AGENCY, its officers
and employees from all claims, suits or actions of every name, kind and description
brought for or on account of injury (as defined by Government Code Section 810.8) or
damage occurring by reason of anything done or omitted to be done by SUPPORTING
AGENCY under or in connection with any work, authority or jurisdiction delegated to
SUPPORTING AGENCY under this Agreement.

That neither SUPPORTING AGENCY nor any officer or employee thereof is
responsible for any injury, damage or liability occurring or arising by reason of
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anything done or omitted to be done by SPONSORING AGENCY in connection with
the PROJECT or under or in connection with any work, authority or jurisdiction
delegated to SPONSORING AGENCY under this Agreement. It is understood and
agreed that, pursuant to Government Code Section 895.4, SPONSORING AGENCY
shall fully defend, indemnify and save harmless SUPPORTING AGENCY, its officers
and employees from all claims, suits or actions of every name, kind and description
brought for or on account of injury (as defined by Government Code Section 810.8) or
damage occurring by reason of anything done or omitted to be done by
SPONSORING AGENCY under or in connection with any work, authority or
jurisdiction delegated to SPONSORING AGENCY under this Agreement.

That this Agreement will be considered terminated upon the complete payment of
development mitigation for eligible costs of PROJECT by SUPPORTING AGENCY
or by SANBAG termination of Project Funding Agreement with SPONSORING
AGENCY.

That the terms of this Agreement represent the mutual consent of the SPONSORING
AGENCY and SUPPORTING AGENCY to provide the full development share for the
PROJECT required by the SANBAG Nexus Study and that failure of either party to
contribute the development share according to the terms of this agreement does not
obligate SANBAG to provide supplemental funds or otherwise remedy that failure.
SANBAG may use the failure of either party to perform according to the terms of this
agreement as justification for termination or modification of SANBAG’s Project
Funding Agreement with the SPONSORING AGENCY if this failure jeopardizes the
delivery of the PROJECT according to the terms of the Project Funding Agreement.
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City/County of

By:

Mayor

Date:

APPROVED AS TO FORM AND
PROCEDURE:

By:

City/County Attorney

Date:
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City/County of

By:

Mayor

Date:

APPROVED AS TO FORM AND
PROCEDURE:

By:

City/County Attorney

Date:




Attachment A
(Project Description)

Project Scope, Schedule and Estimated Cost by Phase

Proposed Project Work:

Proposed Project Schedule

Start Finish
PA/ED:
PSE:
ROW:
CONST:

Summary of Project Costs by Phase (Estimate):

Total Project Cost $
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SANBAG Acronym List 10f2

This list provides information on acronyms commonly used by transportation planning professionals. This
information is provided in an effort to assist SANBAG Board Members and partners as they participate in
deliberations at SANBAG Board meetings. While a complete list of all acronyms which may arise at any
given time is not possible, this list attempts to provide the most commonly-used terms. SANBAG staff
makes every effort to minimize use of acronyms to ensure good communication and understanding of
complex transportation processes.

AB
ACE
ACT
ADA
ADT
APTA
AQMP
ARRA
ATMIS
BAT
CALACT
CALCOG
CALSAFE
CARB
CEQA
CMAQ
CMIA
CMP
CNG
COG
CSAC
CTA
CTC
CTC
CTP
DBE
DEMO
DOT
EA
E&D
E&H
EIR

EIS
EPA
FHWA
FSP
FTA
FTIP
GFOA
GIS
HOV
ICTC
IEEP
ISTEA
IPATIP
ITS
IVDA
JARC
LACMTA
LNG
LTF
MAGLEV

Assembly Bill

Alameda Corridor East

Association for Commuter Transportation
Americans with Disabilities Act

Average Daily Traffic

American Public Transportation Association

Air Quality Management Plan

American Recovery and Reinvestment Act
Advanced Transportation Management Information Systems
Barstow Area Transit

California Association for Coordination Transportation
California Association of Councils of Governments
California Committee for Service Authorities for Freeway Emergencies
California Air Resources Board

California Environmental Quality Act

Congestion Mitigation and Air Quality

Corridor Mobility Improvement Account
Congestion Management Program

Compressed Natural Gas

Council of Governments

California State Association of Counties

California Transit Association

California Transportation Commission

County Transportation Commission
Comprehensive Transportation Plan
Disadvantaged Business Enterprise

Federal Demonstration Funds

Department of Transportation

Environmental Assessment

Elderly and Disabled

Elderly and Handicapped

Environmental Impact Report (California)
Environmental Impact Statement (Federal)
Environmental Protection Agency

Federal Highway Administration

Freeway Service Patrol

Federal Transit Administration

Federal Transportation Improvement Program
Government Finance Officers Association
Geographic Information Systems

High-Occupancy Vehicle

Interstate Clean Transportation Corridor

Inland Empire Economic Partnership

Intermodal Surface Transportation Efficiency Act of 1991
Interregional Transportation improvement Program
Intelligent Transportation Systems

Inland Valley Development Agency

Job Access Reverse Commute

Los Angeles County Metropolitan Transportation Authority
Liquefied Natural Gas

Local Transportation Funds

Magnetic Levitation
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MARTA Mountain Area Regional Transportation Authority
MBTA Morongo Basin Transit Authority

MDAB Mojave Desert Air Basin

MDAQMD Mojave Desert Air Quality Management District

MOuU Memorandum of Understanding

MPO Metropolitan Planning Organization

MSRC Mobile Source Air Pollution Reduction Review Committee
NAT Needles Area Transit

NEPA National Environmental Policy Act

OA Obligation Authority

OCTA Orange County Transportation Authority

PA&ED Project Approval and Environmental Document
PASTACC Public and Specialized Transportation Advisory and Coordinating Council
PDT Project Development Team

PNRS Projects of National and Regional Significance

PPM Planning, Programming and Monitoring Funds

PSE Plans, Specifications and Estimates

PSR Project Study Report

PTA Public Transportation Account

PTC Positive Train Control

PTMISEA Public Transportation Modernization, Improvement and Service Enhancement Account
PUC Public Utilities Commission

RCTC Riverside County Transportation Commission

RDA Redevelopment Agency

RFP Request for Proposal

RIP Regional Improvement Program

RSTIS Regionally Significant Transportation Investment Study
RTIP Regional Transportation Improvement Program

RTP Regional Transportation Plan

RTPA Regional Transportation Planning Agencies

SB Senate Bill

SAFE Service Authority for Freeway Emergencies

SAFETEA-LU Safe Accountable Flexible Efficient Transportation Equity Act — A Legacy for Users
SCAB South Coast Air Basin

SCAG Southern California Association of Governments
SCAQMD South Coast Air Quality Management District
SCRRA Southern California Regional Rail Authority

SHA State Highway Account

SHOPP State Highway Operations and Protection Program
SOV Single-Occupant Vehicle

SRTP Short Range Transit Plan

STAF State Transit Assistance Funds

STIP State Transportation Improvement Program

STP Surface Transportation Program

TAC Technical Advisory Committee

TCIF Trade Corridor Improvement Fund

TCM Transportation Control Measure

TCRP Traffic Congestion Relief Program

TDA Transportation Development Act

TEA Transportation Enhancement Activities

TEA-21 Transportation Equity Act for the 21 Century
T™C Transportation Management Center

TMEE Traffic Management and Environmental Enhancement
TSM Transportation Systems Management

TSSDRA Transit System Safety, Security and Disaster Response Account
USFWS United States Fish and Wildlife Service

VCTC Ventura County Transportation Commission
WTA Victor Valley Transit Authority

WRCOG Western Riverside Council of Governments
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SANBAG

Working Together

MISSION STATEMENT

To enhance the quality of life for all residents,
San Bernardino Associated Governments
(SANBAG) will:

- Improve cooperative regional planning

- Develop an accessible, efficient,
multi-modal transportation system

- Strengthen economic development
efforts

- Exert leadership in creative problem
solving

To successfully accomplish this mission,
SANBAG will foster enhanced relationships
among all of its stakeholders while adding
to the value of local governments.

Approved June 2, 1993
Reaffirmed March 6, 1996

mission.doc




